

GES DAAC Operations Status
Week ending Wednesday, 03/07/01 (Day 066)

Past Month

| Wk. of: | Data week | Status (Done= >98%) | Down-time (Hours) | | % L0 reorder | DPR Count | Data Dist. (GB) (as of Sunday) | | |
|---------|---|--|----------------------|---|-----------------|--------------|-----------------------------------|--------|-----|
| | | | Planned | Unplanned | | | Public | MODAPS | QA |
| 02/02 | Release 55 Transition / Monthly Reboot | | | Scheduled downtime | | | | | |
| 02/07 | 027-034 (02/03) | Done 02/14 | 0 | 17 | 2% | 16,284 | 227 | 293 * | 547 |
| 02/06 | Special Request for Mozambique floods | | | Completed 2/16 | | | | | |
| 02/07 | Further work on the Release 55 Transition | | | Scheduled downtime | | | | | |
| 02/07 | Land request for 9 granules | | | Completed | | | | | |
| 02/08 | Atmosphere request for 87 granules | | | Completed 14 of 87 (02/13) | | | | | |
| 02/13 | MOSS-2 Testing Dry Run | | | Minor configuration problems, being corrected for MOSS-2. Delivered PGE01 and 02 to MODAPS. | | | | | |
| 02/13 | Special Request for 2 Lake Tahoe granules | | | In progress | | | | | |
| 02/14 | 035-042 (02/11) | 035-040 & 042 Done 041 awaiting FDS data | 21 | 3 | 6% | 7,666 | 568 | 372 * | 306 |
| 02/14 | Land request for 6 granules | | | Completed 5 of 6 (03/02) | | | | | |
| 02/21 | Continued with Atmosphere request for 87 granules | | | Completed 42 of 87 (02/21) | | | | | |
| 02/20 | MOSS-2 Testing | | | Success, problems with DNs to MODAPS | | | | | |
| 02/21 | 043-050 (02/19) | 043-044, 047- 050 Done 045 & 046 awaiting data | 0 | 5 | 7% | 9,770 | 271 | 745 * | 438 |
| 02/21 | Re-ran DOY 005, 2001 | | | 100% Complete. Will rerun other days VOLC problems. | | | | | |
| 02/23 | Shutdown production to increase push to MODAPS | | | Pushed DOY 361, 001 | | | | | |
| 02/26 | Shutdown production to increase push to MODAPS | | | Pushed DOY 363-364, 002 | | | | | |
| 02/26 | Special Request from MCST for DOY 063 2000 granules | | | Completed (03/02) | | | | | |
| 02/28 | Shutdown production to increase push to MODAPS | | | Pushing DOY 365 2000 | | | | | |
| 02/28 | Continued with Atmosphere request for 87 granules | | | Completed 85 of 87 (02/28) | | | | | |
| 02/28 | 051-058 (02/27) | 051, 054-056 done. 052-053 awaiting processing 057-058 awaiting data | 48 | 2 | 4% | 7,114 | 224 | 1102 * | 376 |

* sent via manual push at MODAPS request

Current Month

| Wk. of: | Data week | Status (Done= >98%) | Down-time (Hours) | | % L0 reorder | DPR Count | Data Dist. (GB) (as of Sunday) | | |
|---------|--|---|----------------------|-----------|---|--------------|-----------------------------------|--------|-----|
| | | | Planned | Unplanned | | | Public | MODAPS | QA |
| 03/01 | Release 55 Transition | | | | Scheduled downtime | | | | |
| 03/02 | Shutdown production to increase push to MODAPS | | | | | | | | |
| 03/05 | Shutdown production to increase push to MODAPS | | | | | | | | |
| 03/07 | 059-066(03/07) | 059, 062 done. 060-061, 063- 066 awaiting processing | 32 | 5 | 1% | 6,752 | 306 | 1384 * | 310 |
| 03/07 | Monthly Reboot | | | | Not required due to HVAC interruption required system shutdown. | | | | |

* sent via manual push at MODAPS request

Upcoming Plans

| Date | Work Planned | Status |
|-------|---------------------------|-----------|
| 03/07 | Data week 059-066 (03/07) | Ingesting |
| 03/14 | Data week 067-074 (03/15) | Next up |
| 03/21 | Data week 075-082 (03/23) | waiting |

Release Status

| Date | Work Planned | Status |
|--------|---|--------------------|
| 02/28 | LUT v2 for MODIS Terra PGE02 2.5.5 delivered | Completed 03/06/01 |
| 03/06* | LUT v2 for MODIS Terra PGE02 2.5.5 acceptance | |
| 03/06* | LUT v2 for MODIS Terra PGE02 2.5.5 command line run | |
| 03/06* | LUT v2 for MODIS Terra PGE02 2.5.5 promotion to OPS | |
| 03/07* | LUT v2 for MODIS Terra PGE02 2.5.5 operational | |
| | | |
| 03/08 | MODIS Terra PGE01 2.2.2 delivered | |
| 03/08 | MODIS Terra PGE01 2.2.2 acceptance | |
| 03/13 | MODIS Terra PGE01 2.2.2 command line run | |
| 03/15 | MODIS Terra PGE01 2.2.2 integration in TS1 | |
| 03/20 | MODIS Terra PGE01 2.2.2 chaining in TS1 | |
| 03/22 | MODIS Terra PGE01 2.2.2 promotion to OPS | |
| 03/23 | MODIS Terra PGE01 2.2.2 operational | |

* Modified from 02/28/01 presentation