

**GES DAAC Operations Status**  
**Week ending Wednesday, 04/04/01 (Day 094)**

**Past Month**

<b>Date</b>	<b>Activity</b>	<b>Status</b>
03/01	Release 55 Transition	Scheduled downtime
03/02	Shutdown production to increase push to MODAPS	
03/05	Shutdown production to increase push to MODAPS	
03/07	Monthly Reboot	Not required due to HVAC interruption required system shutdown.
03/09	Atmospheres Request for day 063	Completed 3/10
03/14-03/15	AMASS work	Scheduled downtime.
03/14-03/21	FTP problem between EDOS and GDAAC.	Resolved. Problem was within GDAAC ingest.
03/21-28	PDS installation and testing in TS2	Installation complete. Acceptatnce Testing in progress
03/30	Continued with Atmosphere request for 87 granules from 02/08	Completed 03/30

**Current Month**

<b>Date</b>	<b>Activity</b>	<b>Status</b>
04/02-04/13	5B07 install & checkout in TS2	In progress.

**Upcoming Plans**

<b>Date</b>	<b>Work Planned</b>	<b>Status</b>
04/09-04/13	PDS installation and testing in TS1	
04/16-04/20	5B07 install & checkout in TS1	
04/16-04/20	PDS installation and testing in Ops	
04/17-18	AMASS work	
04/30-05/04	5B07 install & checkout in Ops	
05/07-05/18	6A install & checkout in TS2	
05/14-05/18	MOSS-3 Dry Run	GDAAC will participate in OPS Mode
05/21-05/25	MOSS-3	GDAAC will participate in OPS Mode
05/21-05/25	6A install & checkout in TS1	
05/28-06/01	6A install & checkout in Ops	

**Release Status**

<b>Date</b>	<b>Work Planned</b>	<b>Status</b>
	No activity this week.	