

GES DAAC Operations Status
Week ending Wednesday, 04/11/01 (Day 101)

Past Month

Date	Activity	Status
03/01	Release 55 Transition	Scheduled downtime
03/02	Shutdown production to increase push to MODAPS	
03/05	Shutdown production to increase push to MODAPS	
03/07	Monthly Reboot	Not required due to HVAC interruption required system shutdown.
03/09	Atmospheres Request for day 063	Completed 3/10
03/14-03/15	AMASS work	Scheduled downtime.
03/14-03/21	FTP problem between EDOS and GDAAC.	Resolved. Problem was within GDAAC ingest.
03/21-28	PDS installation and testing in TS2	Installation complete. Acceptatnce Testing in progress
03/30	Continued with Atmosphere request for 87 granules from 02/08	Completed 03/30

Current Month

Date	Activity	Status
04/02-04/13	5B07 install & checkout in TS1	In progress.
04/05	Atmospheres Request for 18 granules	awaiting processing
04/09	Oceans Request for DOY 101-107, 2000	DOY 101 complete except for 0740-0765 DOY 102 Completed 04/11 DOY 103 completed except for 1635-1640 DOY 104 in progress
04/09-04/13	PDS installation and testing in TS2	In progress

Upcoming Plans

Date	Work Planned	Status
04/17-18	AMASS work	
04/30-05/04	5B07 & PDS install & checkout in Ops	
05/07-05/18	6A install & checkout in TS2	
05/14-05/18	MOSS-3 Dry Run	GDAAC will participate in OPS Mode
05/21-05/25	MOSS-3	GDAAC will participate in OPS Mode
05/21-05/25	6A install & checkout in TS1	
05/28-06/01	6A install & checkout in Ops	

Release Status

Date	Work Planned	Status
4/11/00	New PGEs to arrive tomorrow	