

GES DAAC Operations Status
Week ending Wednesday, 04/18/01 (Day 108)

Past Month

Date	Activity	Status
03/01	Release 55 Transition	Scheduled downtime
03/02	Shutdown production to increase push to MODAPS	
03/05	Shutdown production to increase push to MODAPS	
03/07	Monthly Reboot	Not required due to HVAC interruption required system shutdown.
03/09	Atmospheres Request for day 063	Completed 3/10
03/14-03/15	AMASS work	Scheduled downtime.
03/14-03/21	FTP problem between EDOS and GDAAC.	Resolved. Problem was within GDAAC ingest.
03/21-28	PDS installation and testing in TS2	Installation complete. Acceptatnce Testing in progress
03/30	Continued with Atmosphere request for 87 granules from 02/08	Completed 03/30

Current Month

Date	Activity	Status
04/02-04/13	5B07 install & checkout in TS1	In progress.
04/05	Atmospheres Request for 18 granules	Completed 04/16
04/09	Oceans Request for DOY 101-107, 2000	DOY 101 complete except for 0740-0765 DOY 102 Completed 04/11 DOY 103 completed except for 1635-1640 DOY 104 in progress
04/09-04/13	PDS installation and testing in TS2	In progress

Upcoming Plans

Date	Work Planned	Status
04/17-18	AMASS work	Delayed until next week
04/30-05/04	5B07 & PDS install & checkout in Ops	
05/07-05/11	MOSS-3 Dry Run	GDAAC will participate in OPS Mode
05/14-05/18	MOSS-3	GDAAC will participate in OPS Mode
05/21-05/25	5B07 install & checkout in TS2	
06/04-06/22	6A install & checkout in TS2	

Release Status

Date	Work Planned	Status
04/12	MODIS Terra PGE01 3.0.0 delivered	Completed 04/11/01
04/12	MODIS Terra PGE01 3.0.0 acceptance	Completed 04/11/01
04/18	MODIS Terra PGE01 3.0.0 command line run	SHOWSTOPPERS (GSFcd02137, GSFcd02139)
04/27	MODIS Terra PGE01 3.0.0 integration in TS1	
04/30	MODIS Terra PGE01 3.0.0 chaining in TS1	
05/02	MODIS Terra PGE01 3.0.0 promotion to OPS	
05/15	MODIS Terra PGE01 3.0.0 operational	
04/12	MODIS Terra PGE02 3.0.0 delivered	Completed 04/11/01
04/12	MODIS Terra PGE02 3.0.0 acceptance	Completed 04/12/01
04/18	MODIS Terra PGE02 3.0.0 command line run	Completed 04/17/01
04/27	MODIS Terra PGE02 3.0.0 integration in TS1	
04/30	MODIS Terra PGE02 3.0.0 chaining in TS1	
05/02	MODIS Terra PGE02 3.0.0 promotion to OPS	
05/15	MODIS Terra PGE02 3.0.0 operational	