

**GES DAAC Operations Status**  
**Week ending Wednesday, 09/26/01 (Day 252)**

**Past Month**

07/30-08/03	MOSS-4 Dry Run	Completed
08/01-08/08	MODAPS Push Request	Days 189-195, 90, 160, 94-96, 153. Completed (08/10)
08/01-08/08	MCST Request	Days 192, 220, 208, 213, 214. Completed (08/13)
08/07	Oceans request for 103 granules.	Complete 08/07.
08/10	MODAPS Push Request 145-158	Completed 08/14
08/12	MODAPS Push Request 98-100	Complete 08/17
08/13	MODAPS Push Request 102	Completed 08/13
08/17	MODAPS Push Request 165, 166, 168, 98, 104, 105	Completed 08/20
08/18	MODAPS Push Request 105	Completed 08/20
08/19	MODAPS Push Request 161	Completed 08/20
08/21	MODAPS Push Request 111, 112	Completed 08/22
08/21	MODAPS Push Request Daily 147-162	Completed 08/22
06/12	Pushing Ancillary data to MODAPS	Pushed days 064-144. (08/23)
08/26	MODAPS Push Request 309-338	Completed 08/26
08/27	MODAPS Push Request 221	Completed 08/28
08/28	MODAPS Push Request 117-120	Completed 08/28
08/28	MODAPS Push Request 342-350/00	Completed 08/29
08/30	MODAPS Push Request 328-336/00	Completed 08/31

**Current Month**

Date	Activity	Status
04/11	Special Request for Safari '00 (DOYs 193-305)	24 complete days (500 granules, 3 failed) 24 partial days (339 granules) Total: 839 granules of 2144 granules (40%)
06/18-07/13	Dashboard install & checkout in TS2	Postponed from 04/30-05/04. In progress
07/16	Begin Archive Migration in OPS	Archive migration completed for TS2. Migration for TS1 in progress. Migration for OPS to follow. Migration on-hold due to 6A04 problems
08/06-08/10	MOSS-4	Closed
08/17	Oceans Special Request for 23 granules	Completed (09/17)
08/28	MCST Request for 221, 199, 206, 214, 227, 234	Completed 09/04
08/30	MCST Request for 225-229	Completed (09/07)
09/02-03	MODAPS Push Request 130	Completed 09/03
09/04	MODAPS Push Request 141	Completed 09/10
09/04	MCST Request for 238	Completed (09/10)
09/05	MODAPS Push Request 136	Completed (9/5)
09/05	Pushing Ancillary data to MODAPS 60-63	Completed
09/05	MODAPS Push Request 142-144	Completed (9/13)
09/05	MODAPS Push Request 60-63	Completed (9/15)
09/07	Oceans Special Request for 31 granules	25 of 31 Completed (09/25)
09/10	MCST Request 229, 238, 240, 242, 244, 246, 248, 250, 252	229, 240, 242, 244 Complete (9/17)
09/15	MODAPS Push Request 140, 143-144	Completed (9/15)
09/16	MODAPS Push Request 109-112, 144-145	Completed (9/19)
09/17	MODAPS Push Request 306-307	Completed (9/25)
09/18	MCST Request 241, 249	Urgent
09/19	System Reboot / Maintenance	Delayed from 9/15
09/21	MCST Request 262-263	All day both days Urgent
09/22	Atmospheres request 198, 203	
09/23	MSS Disk Install	Delayed from 09/15, 51 hours downtime
09/24	MCST Request 191, 221, 250	191 & 250 Complete (09/25)
09/24	MCST Request for 2000 data 125, 157, 174, 177, 233, 241, 242, 266, 306 319	
09/24	MCST Request 53	

**Upcoming Plans**

Date	Work Planned	Status
07/02-07/06	Dashboard install & checkout in TS1	Postponed
07/09-07/13	Dashboard install & checkout in OPS	Postponed

*Release Notes for Sep 26, 2001 (269)*

PGE	Patch ID	Delivery	Acceptance	Inspection	Cmd Line Run	ECS & SAPM Integration	Chaining	Promotion to OPS
MoPGE03 3.0.0	Original	04/18/01	04/18/01	04/18/01	Superseded by patch 042101001229	N/A	N/A	N/A

	042101001229	04/21/01	04/24/01	04/25/01	04/25/2001	05/03/01 in ECS 05/03/01 in SAPM	05/03/01 in ECS 05/03/01 in SAPM	Superseded by patch 050401224843
	050401224843	05/04/01	Rejected	Superseded by patch 050801000937	N/A	N/A	N/A	N/A
	050801000937	05/08/01	05/08/01	05/09/01	05/09/01	05/09/01	05/09/01	05/10/01 in ECS 05/16/01 in SAPM
	050701225400	05/07/01	Being processed along with 051401235607	N/A	N/A	N/A	N/A	N/A
	051401235607	05/14/01	Superseded by patch 052101132027	N/A	N/A	N/A	N/A	N/A
	052101132027	05/21/01	05/21/01	05/21/01	05/21/01	Shows topped EC: Sed30967	TBD	TBD
M-API 2.3.3	Original	04/27/01	Rejected 05/21/01	TBD	TBD	TBD	TBD	TBD