

GES DAAC Operations Status
Week ending Wednesday, 01/09/02 (Day 009)

Past Month

Date	Activity	Status
09/07	Oceans Special Request for 31 granules	Completed
11/08	MCST Request for 74 granules	Completed (12/01)
11/26	Urgent Safari Request for DOY 245, 246 /00	
12/03-07	MOSS-6 Dry Run	Completed.
12/03	MCST 70 '01	Completed (12/03)
12/03-04	Push of Safari data for days 261-263 '00	Completed 261, 262 in progress (12/05)
12/05	Push 244 to MODAPS	Completed. (12/08)
12/08	Push 251 to MODAPS	Completed. (12/11)
12/11	Push 256 to MODAPS	Completed
12/12	Push 257 to MODAPS	Completed.
12/18	Push 255 to MODAPS	Completed. (12/18)

Current Month

Date	Activity	Status
04/11	Special Request for Safari '00 (DOYs 193-305)	72 complete days (1505 granules, 5 failed) 21 partial days (350 granules) Total: 1860 granules of 2144 granules (87%)
01/02	Push ancillary data for days 53-68 '00	Completed. (01/08)
12/03-04	Push test of MOD03 & MOD021KM for Oceans reprocessing. This test is to see if GDAAC could push at a rate of 6 data days of these two products in a 24-hour period while continuing to process forward data (only).	Successful. Although interrupted by a system issue, the test demonstrated that GDAAC could push at a rate in excess of 6x for the Oceans inputs. Projections based on the abbreviated test indicate rates possibly as high as 8x for these two products, however this would need to be verified.
01/07-8	Push Safari granules for days 276, 279, 280, 282-291 '00	Completed up to 286. (01/08)

Upcoming Plans

Date	Work Planned	Status
07/09-07/13	Dashboard install & checkout in OPS	Postponed until January
	A schedule of upcoming events for the JAN-MAR '02 timeframe will be provided separately.	GDAAC held a series of meeting to define the activity needed to be completed prior to Aqua launch. The results of the meeting are being compiled.

Release Notes for Jan 9, 2002 (009)

<i>PGE</i>	<i>Patch ID</i>	<i>Delivery</i>	<i>Acceptance</i>	<i>Inspection</i>	<i>Cmd Line Run</i>	<i>ECS & SAPM Integration</i>	<i>Chaining</i>	<i>Promotion to OPS</i>
<i>MoPGE03 3.1.0</i>	<i>Original</i>	<i>12/31/01</i>	<i>01/02/02</i>	<i>TBD</i>	<i>TBD</i>	<i>01/04/02 in ECS, 01/07/02 in SAPM</i>	<i>01/07/02 in ECS, 01/07/02 in SAPM</i>	<i>In Progress</i>
<i>SDST TK 3.0.0</i>	<i>Original</i>	<i>12/06/01</i>	<i>12/20/01</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>
<i>MoPGE71 3.0.0</i>	<i>Original</i>	<i>10/15/01</i>	<i>10/17/01 Rejected GSFcd02271</i>	<i>Superseded by patch 113001152640</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>	<i>N/A</i>
	<i>113001152649</i>	<i>11/30/01</i>	<i>12/05/01</i>	<i>12/05/01</i>	<i>12/06/01</i>	<i>12/06/01 Rejected GSFcd02304</i>	<i>Superseded by patch 121901125229</i>	<i>N/A</i>
	<i>121901125229</i>	<i>12/19/01</i>	<i>In Progress (MOD01SS ESDT recvd)</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>	<i>TBD</i>