

**GDAAC Notes for
MODIS Technical Team Meeting (3/26/98)**

ECS-SYSTEM

STATUS: YELLOW

Problem: System installation, checkout and test procedures need to mature; documentation needs to be brought up to date; result is longer time to install/checkout new drops and additional patches applied to each drop (Yellow).

- > ECS Drop 4 installation and check out in progress.
- > Clearcase upgraded to V3.1.1, relatively transparent to Users and PGEs, good example of executing COTS upgrade.
- Current Drop is 3.0x

SSIT

SSIT STATUS: YELLOW

- > DAAC took production rule information provided by SDST and built PGE ODL file for PGE02 for implementation of production rules into ECS; PGE ODL file from successfully integrated PGE02 provided to SDST to assist developing PGE ODL files in-house at SDST to ensure proper implementation of production rules and to expedite future deliveries and integration.
- > DAAC and SDST working to refine CM process/procedures for PGEs to expedite redeliveries from TLCF, making it easier to conform to CM without sacrificing stability ("controlled chaos").
- > PGE01 integration in progress; Integration procedures are being refined and documented for subsequent PGE integration.
- > Incomplete and outdated ECS documentation on SSIT procedures is extending the nominal time to integrate a PGE into the ECS (Yellow).

MAPI

SSIT STATUS: YELLOW

Problem: Error list documentation (see PGE01 description) (Yellow)

SDST TK

SSIT STATUS: YELLOW

Problems: Error list documentation (see PGE01 description) (Yellow)

PGE01

SSIT STATUS: YELLOW

Problem: DAAC cannot promote PGE to operations without error list documentation, lien pending; resolution schedule pending SDST communication with algorithm developers.(Yellow)

- > Integration I complete (3/13/98); Integration II in progress (3/26/98).
- DAAC is providing (0.75 FTE) to assist with PGE01 functionality and optimization at SDST's request

PGE02

SSIT STATUS: YELLOW

Problem: Error list documentation (see PGE01 description). (Yellow)

- > Integration II complete (3/18/98); Error Testing in progress (3/25/98)

PGE03

SSIT STATUS: YELLOW

Problem: Error list documentation (see PGE01 description). (Yellow)

- > ESDTs for Integration II not in ECS Drop 3; DAAC staff working with ECS to get required ESDTs in Drop 3 baseline to complete full integration (3/25/98)

PGE04

SSIT STATUS: GREEN

- > Delivered (3/20/98); Inspection in progress.

PGE05

SSIT STATUS: GREEN

- > Delivered (3/16/98); Inspection completed (3/20/98); Integration I in progress.

PGE07**SSIT STATUS: YELLOW**

Problem: Error list documentation (see PGE01 description) (Yellow)

- > Production rules information received from SDST, Integration II in progress (3/25/98).

PGE08**SSIT STATUS: YELLOW**

Problem: Error list documentation (see PGE01 description) (Yellow)

- > Production rules information received from SDST, Integration II in progress (3/25/98).

PGE11**SSIT STATUS: GREEN**

Problem: PGE production rules (see PGE01 description)

- Integration II pending feedback from DAAC to SDST on implementation of production rule from level 1 PGEs.

PGE12**SSIT STATUS: YELLOW**

Problem: PGE production rules and Error list documentation (see PGE01 description) (Yellow)

- Delivered (3/4/98); Inspection completed (3/5/98); Integration I completed (3/9/98)
- Integration II pending feedback from DAAC to SDST on implementation of production rule from level 1 and 2 PGEs.

PGE13**SSIT STATUS: YELLOW**

Problem: PGE production rules and Error list documentation (see PGE01 description) (Yellow)

- Delivered 3/2/98; Inspection complete (3/13/98); Integration I in progress (3/18/98).

PGE14**SSIT STATUS: YELLOW**

Problem: PGE production rules and Error list documentation (see PGE01 description) (Yellow)

- Delivered 2/27/98; Inspection complete (3/4/98); Integration I complete (3/9/98).
- Integration II pending feedback from DAAC to SDST on implementation of production rule from level 1 and 2 PGEs.

PGE15**SSIT STATUS: YELLOW**

Problem: PGE production rules and Error list documentation (see PGE01 description) (Yellow)

- Delivered 2/24/98; PGE Inspection complete (3/6/98); Integration I complete (3/10/98)
- Integration II pending feedback from DAAC to SDST on implementation of production rule from level 1 and 2 PGEs.

V2 SSIT AGREEMENT

- Document formally baselined (3/9/98)
- > Modifications resulting from ongoing V2 SSIT being worked through CCR process.

GDAAC/MODIS OPERATIONS AGREEMENT

- GDAAC developed draft, circulated for internal edits; edits being made by Stuart Frye. Stuart will be the active Point of Contact for revisions to the document until it is signed. Draft to MODIS & GDAAC for comment 3/2/98.

GDAAC/MODIS SCIENCE AGREEMENT

- Need for this document was identified within the GDAAC while drafting the GDAAC/MODIS OA; this document will detail the working agreements between the GDAAC MODIS Data Support Team and the MODIS Science Team, including SDST. These interactions include QA metadata updates and interactions regarding fixes for failed PGEs, among others. Circulated for comment to MODIS & GDAAC 2/23/98.

CONCERNS:

- PGE01 (V2.1) needed by 4/1/98 to complete SSIT and available for system certification tests. Delivery at cutoff date allows little or no room for error to prepare for system certification tests. Problems encountered with V2.1 may require use of V2.0 in certification testing.
- Maximum number of PGEs DAAC can test is 3 until SSIT staff is fully trained. SSIT staff should be fully trained by 3/31/98.

OPERATIONAL READINESS

PGEs into System Certification Tests

Best Case: 01, 02, 03, 05, 07, 08, 11, 12, 13, 14, 15

Nominal Case: 01, 02

Worst Case: L0 data ingest

PGE Phase-in (tentative)

Sep 15	Sep 30	Oct 15	Oct 30	Nov 15
1	7	12	4	9*
2	8	13	5	10*
3	14		6*	
11	15			

*PGE delivery to DAAC pending

Work days for SSIT	Best Case	Nominal Case	Actual
Inspection	1	3	3 (n=11)
Integration I	2	5	6 (n=10)
Integration II	4 (est)	8-15 (est)	19 (n=1)
Patch	1-4	3-8	4 (n=12)
Error Testing	4	8	
Chain Testing	10	15	
Total	25	54	

Best Case: Little or no problems with ECS or PGE

Nominal Case: Minor problems encountered and resolved; no major blunders

Actual: Averages to date

Risk	Mitigation
Overhead associated with installation, checkout, regression testing of PGEs into incremental drops of ECS may reduce the number of PGEs available at launch.	DAAC gets early insight into future drops; fully integrate PGEs into stable, previous drop to gain experience, identify potential problems early and reduce uncertainty of at-launch system.
The schedule for accomplishing the OREs is currently being revised due to changes in the ECS Drop delivery dates as well as the probable launch slip. We will provide the schedule as soon as it is available.	OREs are divided into 2 classes, Launch Critical (LC) and Launch Essential (LE). The staff will concentrate on proficiency in the LC OREs first, then add the LEs as time permits. The LCs include support for production of PGEs 01, 02 & 03. Production of higher level products is covered in the LEs. The Certification Test will consist of the OREs which have been mastered at the start of testing, chained together into a 3 days-in-the-life scenario.
The GDAAC's approach to Operational Readiness is based on having the Operations staff execute Operational Readiness Exercises (OREs). OREs are procedures which the Ops staff must be able to carry out in order to accomplish basic operations.	

SSIT Status Codes:

- Complete** PGE is ready to process data at launch in validation mode or ops mode
- Green** No problems or Category 1 fixes only; either no liens on PGE or liens worked post-launch
- Yellow** Problems in test; Category 2 or 3 fix pending; liens placed on PGE with workoff schedule; liens worked off by launch
- Red** SSIT has stopped; PGE will not run in its current form; fix required before testing can continue

Categories of PGE fixes at the DAAC:

- Category 1:** GDAAC SSIT staff fix the problem in the DAAC baseline, report action to SDST and continue testing.
- Category 2:** SDST directs GDAAC SSIT staff, possibly based upon GDAAC recommendation, to fix the problem in the DAAC baseline and continue testing.
- Category 3:** GDAAC SSIT staff provides Baselined Algorithm Package to SDST to port back to TLCF for bug fixes and possible retesting. SDST then makes redelivery to DAAC.

Phases of SSI&T:

- Inspection:** Delivered Algorithm Package is inspected for contents and completeness. PGE is inspected for documentation, formats, file structures, and standards compliance.
- Integration-I:** PGE is built and run from the command line. Generated data product(s) are verified with SDST supplied comparison file(s). (**DAAC build** for a library)
- Integration-II:** PGE is registered into ECS, including population of PDPS database. Test data is inserted into the Data Server for staging into production. PGE execution is planned and scheduled through ECS PDPS utilizing Autosys scheduler. Generated product(s) inserted into Data Server. Generated data product is retrieved from Data Server for verification.

Last updated: 3/25/98

SSIT Completion Dates

	DAP DELIVERY	INSPECTION	INTEGRATION I	INTEGRATION II	CHAIN TEST	ERROR TEST	Number of Patches	NOTE
MAN	2/11/98	2/19/98	2/24/98	n/a	n/a	n/a	3	
POST	2/11/98	2/17/98	2/27/98	n/a	n/a	n/a	1	
PGE01(2.0)	2/6/98	2/9/98	3/13/98	<u>4/3/98</u>	<u>4/24/98</u>	<u>5/6/98</u>	2	Missing PGE error list
PGE01(2.1)	<u>4/1/98</u>	<u>4/3/98</u>	<u>4/10/98</u>	<u>5/1/98</u>	<u>5/22/98</u>	<u>6/3/98</u>		Downstream PGEs must be regression tested with 2.1
PGE02	1/29/98	2/2/98	2/4/98	3/18/98	<u>4/24/98</u>	<u>5/6/98</u>	2	Missing PGE error list
PGE03	2/18/98	2/20/98	3/3/98	<u>4/3/98</u>	<u>4/24/98</u>	<u>5/13/98</u>	1	
PGE04	3/20/98							
PGE05	3/16/98	3/20/98						Missing PGE error list
PGE06								Requires compiler upgrade (7.2)
PGE07	12/5/97	12/8/97	12/13/97					Missing PGE error list
PGE08	1/13/98	1/15/98	1/21/98					Missing PGE error list
PGE09								
PGE10								
PGE11	1/7/98	1/15/98	1/16/98				3	May require ECS drop 4+ for full integration
PGE12	3/4/98	3/5/98	3/9/98					Missing PGE error list
PGE13	3/2/98	3/13/98	3/18/98					Missing PGE error list

PGE14	<u>2/27/98</u>	<u>3/4/98</u>	<u>3/9/98</u>					Missing PGE error list
PGE15	<u>2/24/98</u>	<u>3/6/98</u>	<u>3/10/98</u>					Missing PGE error list
PGE16								
PGE17								
PGE18								
PGE19								
PGE20								

Green No problems or Category 1 fixes only; either no liens on PGE or liens worked postlaunch

Yellow Problems in test; fix pending; liens placed on PGE with workoff schedule; liens worked off prelaunch

Red SSIT has stopped; PGE will not run in its current form; fix required before testing can continue

Underlined dates are projected dates