

# **GDAAC Notes for MODIS Technical Team Meeting (7/2/98)**

## **Weekly Highlights:**

- SSI&T uncovered new bug in PDPS during stress testing. ACTION: New NCR opened.
- Inspection on PGE08, v2.1. COMPLETED
- Inspection on PGE16, v2.0. Patch delivered. COMPLETED
- Integration 1 of PGE16. COMPLETED

## **Weekly Plan:**

- PGE01-PGE02-PGE03-PGE04 chaining. IN PROGRESS
- Integration of PGE05 IN PROGRESS
- Stopped testing PGE10 until v2.1 as recommended by SDST. OK

## **Work In Progress:**

- GDAAC developed preliminary production rules for integration to support SDST PGEs. Exploring the use of actual production rules, to mitigate risk.
- Looking to acquire test data to establish benchmarks for L1,L2 processing; minimum of 6 hours needed (24 hours preferred).
- Working with ESDIS to ascertain L1B data volume increase assessment.
- Updating SSIT Agreements. (CCRs)

## **ECS Status**

- Drop 4.x in Tst mode (TS2), in SSIT mode (TS1) and Operations mode (Ops)
- Documentation being brought up to date
- ECS patch promotion in progress:
  - PDPS patch promotion from TS2 to TS1
  - Checkout of additional ECS patches in TS2