

# GDAAC Notes for MODIS Technical Team Meeting (1/7/99)

## WEEKLY HIGHLIGHTS:

- DPREP-PGE01-02-03 chained

## WEEKLY PLAN:

- Test interfaces and data ingest in preparation for ECS SDPS end-to-end tests
- Increase L0 input and total data volume throughput of DPREP-PGE01-02-03 chain (current run 4 hrs, 24 hrs available)
- Meet with MCST/SDST to discuss launch preparation schedules

## WORK IN PROGRESS AND FUTURE:

- Establishing the MODIS Data Support Team (DST)
- Preparing for OREs and launch readiness
- Determining L1B file spec change impacts to OREs:
  - Current status?
  - What is the impact on downstream products?
  - What is the impact on current test data?
  - Are there redeliveries of PGEs to the DAAC based on file spec change? If yes, what is the schedule?
- Actively pursuing, with SDST and ECS, resolution of the Oceans data management problem

## ECS-SYSTEM

**STATUS: YELLOW**

- Drop 4PX is operational. Chaining of DPREP-PGE01-02-03 is possible, some manual intervention is necessary - storage management issue being investigated

## MAPI / SDST TK

**SSIT STATUS: YELLOW**

- Lien established for Error List. Analysis of applicability of error list MAPI complete; MODIS to provide error list for SDST Tk

PGE Name	Delivered	Integrated	Chained	E-T-E	Ops Ready	Launch Ready	State	Notes
PGE01 v2.1	<b>4/15/98</b>	<b>5/8/98</b>	<b>5/20/98</b>	<i>1/99</i>		Expected	Y	L1A error list under review
PGE02 v2.0	<b>1/29/98</b>	<b>3/18/98</b>	<b>5/20/98</b>	<i>1/99</i>		Expected	G	
PGE03 v2.0	<b>2/18/98</b>	<b>4/27/98</b>	<b>5/20/98</b>	<i>1/99</i>		Expected	G	