

GDAAC Notes for MODIS Technical Team Meeting (3/18/99)

WEEKLY HIGHLIGHTS:

- New version of PGE02 received, metadata consistency problems encountered in integration.
- Bi-weekly meetings with MCST commenced, PGE02 stack size issue successfully resolved.

WEEKLY PLAN:

- Take delivery of updated PGE01 (V2.2) and PGE03 (V2.1)

WORK IN PROGRESS AND FUTURE:

- Need to match up ESDT and MCF at DAAC for successful integration of PGEs at DAAC and for successful insertion of MODIS data products produced at MODAPS into ECS Dataserver
- Need to get LIB browse product specification and overall MODIS browse definition from SDST.
- OREs for nominal production of MODIS L1 and distribution of MODIS and ASTER expedited data to commence 3/22/99

ECS-SYSTEM

STATUS: YELLOW

- Drop 4PY installation in TS2, TS 1 complete, installation in OPS in progress.

MAP1 / SDST TK

SSIT STATUS: YELLOW

- Lien established for Error List. MODIS to provide error list for SDST Tk

PGE Name	Delivered	Integrated	Chained	TESS	Ops Ready	Launch Ready	State	Notes
PGE01 v2.1	4/15/98	5/8/98	5/20/98	4/22/99	5/99	Expected	Y	Error List pending
PGE02 v2.0	1/29/98	3/18/98	5/20/98	4/22/99	5/99	Expected	G	
PGE02 v2.1.1	3/5/99						R	SSIT suspended
PGE03 v2.0	2/18/98	4/27/98	5/20/98	4/22/99	5/99	Expected	G	