

GDAAC Notes for MODIS Technical Team Meeting (9/28/99)

WEEKLY HIGHLIGHTS:

- Installation and extended checkout of ECS Drop 5A.02 complete in Ops; several patches applied to address specific problems encountered during extended checkout.
- Regression testing of MODIS PGEs 1,2,3 in ECS Drop 5A.02 complete.
- 12 hour Production Plan (DPREP-PGEO1-02-03) running in an automated fashion, however slowly. ECS PDPS expertise on site to troubleshoot performance issues.

WEEKLY PLAN:

- Prepare for MOSS-3 testing, including ingest of L2/3 products from MODAPS across SIPS interface
- Recommence integration testing of PGE7 1 (LI A subsetter)
- Commence integration testing of PGE03 v2.4.1

WORK IN PROGRESS AND FUTURE:

- Synchronization of MODAPS generated metadata with ECS baseline metadata for SIPS data products
- Selective push of only successfully tested data products from MODAPS may be necessary
- Resolve at-launch data volumes (i.e., daily ingest rates)

ECS-SYSTEM

STATUS: YELLOW

- Drop 5A.02+ in Ops, TS 1, TS2 modes

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	Launch Ready	State	Notes
ops	PGE01 v2.1.1	5/21/1999	512711999	611611999	611711999	Expected	G	Launch Version
Ops	PGE02 v2.2.0	6/3/1999	612111999	612411999	912711999	Expected	G	Launch Version
Ops	PGE03 v2.1.0	4/30/1999	612311999	612411999	711211999	Expected	G	
Test	PGE03 v2.4.1	611711999				Expected	R I	Redelivery of test data from SDST needed
Test	PGE71 v2.0.2	7/7/1999				Expected	Y	Patch pending from SDST