

## GDAAC Notes for MODIS Technical Team Meeting (2/16/2000)

### WEEKLY HIGHLIGHTS:

- Sporadic L0 science data received, many data gaps, some out of order records
- APID04 data ingested, DPREP processed and output products (attitude, ephemeris) sent to MODIS for analysis
- MAPI v2.3.2 received, standalone testing successfully completed, initial integration testing started (PGE71 v2.1.2)

### WEEKLY PLAN:

- Take receipt of PGE01 update from SDST
- Exercise expedited SSIT for PGE02 LUT only update
- Stabilize PGE01 with L0 inputs, create MOD02OBC and provide it to MCST.
- Continue to ingest APID04 data, run DPREP and transfer products to MODIS for analysis
- Ingest APID64 (science data) when available from EDOS, run DPREP-PGE01-PGE02,

### WORK IN PROGRESS AND FUTURE:

- Systematically promote MODAPS data products into Operations after successful testing

### ECS-SYSTEM

**STATUS: YELLOW**

- Drop 5A.03 in Ops, TS1; Drop 5A.04 in TS2

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	State	Notes
Ops	PGE01 v2.1.1	<b>5/21/1999</b>	<b>5/27/1999</b>	<b>6/16/1999</b>	<b>6/17/1999</b>	G	
Ops	PGE02 v2.3.2	<b>1/10/2000</b>	<b>1/14/2000</b>	<b>1/18/2000</b>	<b>1/24/2000</b>	G	
Ops	PGE03 v2.4.3	<b>10/1/1999</b>	<b>11/22/1999</b>	<b>11/29/1999</b>	<b>12/20/1999</b>	G	
Ops	PGE71 v2.0.2	<b>7/7/1999</b>	<b>11/2/1999</b>	<b>11/9/1999</b>	<b>12/17/1999</b>	G	
Test	PGE03 v2.4.5	<b>1/5/2000</b>	<b>2/4/2000</b>			Y	On hold; patch to v2.4.5 or DAP for v2.4.6 pending
Test	PGE71 v2.1.2	<b>11/26/1999</b>				G	