## MODIS SOFTWARE IMPLEMENTATION REVIEW (sometime in December)

and the second second

Products to be generated, their phasing, and readiness plans

## Software implementation plan and status

**Resource** requirements for development (hardware and personnel) and status

External interfaces and status (e.g., data dependencies, tool kits, network requirements)

Test plans

QA plans, procedures and resource implications

Plans for receiving and integrating Team Members' software at the Team Leader Computing Facility

Plans for participation in integration of MODIS software into the EOSDIS product generations system

Resource requirements for product generation on EOSDIS

Significant problems/issues