## **Validation Planning Schedule**

April 1, 1997

## **AM-1 Time-Frame Teams**

(ASTER, CERES, LIS, MISR, MODIS, MOPITT, SAGE III)

Post-ATBD Revised Validation Plan and Validation Summary Charts	July 11, 1997
Selection (NRA) of Investigators for AM-1 Validation	August 1997
Quarterly Update of Validation Summary Charts	Jan, Apr, July, Oct
Final Updated Validation Plan	
LIS and CERES/TRMM	October 1997
AM-1 Teams	May 1998
SAGE III	July 1998

See also: Guidelines for Document Submission

## **PM-1 Time-Frame Teams**

(AIRS/AMSU/HSB, AMSR, CERES\*, MODIS\*, SeaWinds)

Validation Summary Charts and Draft Validation Plan	August 15, 1997
PM-1 Validation Workshop	September 1997
Revised Validation Plan and Validation Summary Charts	December 12, 1997
Peer Review of Validation Plans	Spring 1998
Post-review Revised Validation Plan and Validation Summary Charts	Summer 1998
Quarterly Update of Validation Summary Charts	Jan, Apr, July, Oct
PM-1 Time-frame Validation NRA	TBA
Final Update of Validation Plan	
SeaWinds	July 1999
PM-1 Teams	November 2000

See also: Guidelines for Document Submission

<sup>\*</sup> CERES and MODIS are expected to provide Validation Plan Summary Charts specific to the PM-1 mission (through 2002) and to be active in the PM-1 Validation Workshop. The revised full validation plans generated in response to the 1996/97 AM-1 ATBD reviews will adequately serve for PM-1 planning purposes until submission of their final updated AM-1 validation plans just prior to the launch of the AM-1 platform in June 1998. These teams will then develop their full validation plans for the PM-1 mission with final plans due just prior to launch of the PM-1 platform as with the other teams on the PM-1 platform.