
Geolocation Workshop Report

- * Geolocation Workshop Tuesday PM
 - Review of V3.0 ATBD (11 reviewers) (8 responding)
 - Review of effort & schedule
- * Geolocation Process Two Parts
 - 1) Production attachment of lat-long to each pixel
 - 2) Trend & Bias Analysis off-line
 - > Control points Islands; Land GCP's
- * Good progress
- * No show stoppers
- * Schedule is tight



Production Code

- * On track for V.2 code delivery
 - Software PDR 6/9/97
 - Base algorithm V.2 6/97 9/97

Bias & Trend Analysis

- * Island GCP's
 - SeaWiFS heritage 6000 pts
 - Uses World Vector Shoreline (WVS)
 - 250m (red) & 500m (blue)
 - concern for WVS accuracy
 - many points, lower precision
- * Land GCP's
 - 300-350 precision-rectified TM data chips from EDC
 - US & foreign
 - 3 orbital paths (1 from MISR)
 - normalized cross correlation
 vs. least squares area matching concern
 - Land GCP's database needs to be moved

Overall

- Geolocation is on track, but schedule is tight
- Need to move land GCP chip data collection EDC liaison
 - > suggest earlier prototyping
- Need to plan post launch activities/experiments
 - > multidate registration characterization
 - > thermal control points, chips for night side (ASTER?)
 - > maneuver recovery
 - > GCP monitoring
 - WVS islands accuracy
 - GCP maintenance

SWAMP Issues

- Need more inter-instrument communication
- Post launch working group on geolocation
- Maneuvers/exceptions database
 - platform
 - individual instrument