ECS Schedule at EDC

VATC	21 Nov 97	
Drop 2	15 Jan 98	SSI&T
Drop 3	15 Feb 98	SSI&T, SVAT EGS Testing
	9 Mar 98	SSI&T
	30 May 98	Launch (freeze)

V1 SSI&T at EDC

First PGE delivered 19 Aug 97

- infusion 30 Sep 97 (4 weeks)*
 - resolved a compiler issue
- Total PGE's is 6

- One PGE (25: 8 day VI) through integration (6 weeks)
- Average infusion time is 3 weeks



9 PGE's of 31 total expected in pre-launch timeframeV2 SSI&T can begin in January 98VATC available in Mid-November