## Goddard DAAC Status

Stephen Wharton

presentation to MODIS Science Team June 24, 1998

## **GDAAC Status**

#### • SSI&T:

- » PGE01-02-03 chain test completed; Runtime = 4.5 hrs; 15 min data in, 5 min data out
- » PGE01-02 chain test complete; Runtime single process (4 hours; 15 min data in, 5 min data out), multiple process (5 hours; 105 min data in, 95 min data out)
- » PGE04, PGE07, PGE08, PGE11 integrated and successful run in ECS PDPS
- » PGEs 09,17,19 completed Integration I SSIT, Integration II in progress
- » Need test data to benchmark L1, L2 processing (min 6 hours, 24 hours preferred)

### Operational Readiness:

- » 23 ORE's for L1 processing
- » 11 test procedures drafted; 12 operational procedures drafted
- » 13 depend on ECS release 4P
- » test scheduled for: launch 9 to launch 7 (weeks)

# GDAAC Unique Extensions

- Supplemental data distribution capacity.
- Subsets and Derived Products
  - » Images from Level 1B
    - Risk mitigation of "spectacular event scenario" (massive ordering of full-resolution science products)
    - Worldwide coverage at 1-2 km resolution
    - Special interest coverage at 250-m resolution
  - » L1B channel subsets for CERES/LaTIS
  - » L1B spatial subsets for land-grant universities
  - » Subsampled L1B for atmospheric/climate studies
  - » MODIS "Sampler" (sample full-resolution data for each product)
- DAAC-Unique ESDTs
  - » Ancillary data
  - » Subsets/Derived Products

			I I		
PGE Name	Delivered	Integrated	Chained	Duty Cycle	Ops Readiness
PGE01 (2.1)	4/15/98	5/8/98	5/20/98	100%	
PGE02 (2.0)	1/29/98	3/18/98	5/20/98	100%	
PGE03	2/18/98	4/27/98	5/26/98	100%	
PGE04	3/20/98	5/28/98	in progress		
PGE05	3/16/98	in progress	7/31/98		
PGE11 (2.2)	1/7/98	6/9/98	on hold		
PGE17	4/17/98	in progress	8/7/98		
PGE19	4/17/98	in progress	8/7/98		
PGE09	5/7/98	in progress	8/14/98		
PGE12 (V2.1)	6/12/98				
PGE13 (V2.1)	6/12/98				
PGE14 (V2.1)	6/12/98				
PGE06	6/18/98	7/14/98	8/14/98		
PGE07 (V2.1)	6/8/98	in progress			
PGE20					
PGE10	5/22/98	on hold			
PGE49					
PGE50					
PGE53					
PGE54					
PGE69					
PGE56					
PGE16	6/22/98				
PGE15 (V2.1)	6/12/98				
PGE08 (V2.1)	6/10/98	in progress			