


# ***MODIS Science Team Meeting***

---





## **MODIS Data Production**

**Presenter: Edward Masuoka**  
**Head, MODIS Science Data Support Team**  
**(301) 614-5515**  
**[emasuoka@pop900.gsfc.nasa.gov](mailto:emasuoka@pop900.gsfc.nasa.gov)**



# MODIS Data Product Flow





## ***Production Status: MODIS***

---



- EDOS working well, reorders of L0 by GDAAC are ~1%
- GDAAC processing Terra at 2X on SGI Origin 2000s
  - GDAAC production expected to reach 3X with addition of remaining Aqua h/w (upgraded SGI Power Challenges)
  - Install S4P on Origin to support reprocessing
- MODAPS shipping 300GB/day to DAACs, production is below 2X for 2/96 baseline
  - V2 MODAPS s/w + FY01 cpu's are not yet installed
- 150TB of Terra MODIS products have been archived at the GSFC, EDC and NSIDC DAACs from 2/25/00-12/31/00
  - 2/96 baseline volume would have been 170TB if all products were archived starting 2/25/00



# **GSFC DAAC Level 1 Processing Capacity Plan (Kempler)**



	May, 2000	September, 2000	January, 2001	May, 2001 (planned)
<b>Hardware on the floor</b>	32 195 MHz Processors in SGI Challenges		- 32 (24 for MODIS processing) 400 MHz Processors in SGI Origin - 40 195 MHz Processors in SGI Challenges	
<b>Rated Processor Throughput</b>	2 X	2 X	3.2 X - Origin (Challenges added by early April)	3.2 X - Origin 2.4 X - Challenges
<b>I/O efficiency (percent)</b>	55	60	65 (untested estimate with new hardware)	65 (assumed)
<b>Rated Throughput</b>	1.1 X	1.2 X	2.1 X	2.1 X 1.6 X
<b>Average Downtime (percent)</b>	25	10	7	4 (Estimated) (Scheduled downtime)
<b>Actual Throughput</b>	.82 X	1.1 X	~ 2 X (estimated for Origin )	> 3 X (estimated for Origin and Challenges )




## *Production Status MODAPS*

---



- Most PGEs run at or below 12/97 Reber-Barron estimate
- MODAPS ships 300GB/day (~1.3x 2/96 baseline) of L2+ products to DAACs
  - Funded requirement is 460GB/day(2X 2/96 volumes)
  - **MODIS goal is 950/day (2X 1/01 volumes)**
  - V2 MODAPS s/w + new h/w are needed to reach goal
- Up to 400GB/day are shipped to SCFs and associated facilities via network and DLT
  - Baseline is ~50GB/day
  - Have assumed that Q/A volume will not significantly increase with reprocessing




## *Performance Improvement with V2*

---



- V1 single file system slows production
  - Elapsed time for PGEs (V1 production vs. V2 test):
    - PGE06 (1 granule): V1=27min V2=16min 1.7X faster
    - PGE11 (1 orbit): V1=116min V2=51min 2.3X faster
    - PGE12 (1 tile): V1=4min V2=1min 4X faster
  - V2 also speeds up retrieves from and stores to tape, 1Mbps -> 5Mbps per drive
- Fewer deadlocks in database (better export, ingest and archive performance)




## ***Product Volumes (Ingest, Archive)***




	2/96 Archive GB/day	Barron Archive GB/day	FY01 Ingest GB/day	FY01 Archive GB/day	FY03 Ingest GB/day	FY03 Archive GB/day
GDAAC	434	428	193	420	229	456
EDC	154	228	267	228	328	283
NSIDC	16	13	14	14	40	40
L0-L4	605	669	473	661	598	779
L2-L4	229	383	473	435	598	553

# MODAPS








## Hardware Status

---



- SGI Origin 2000 production system
  - 80 R10K processors 250Mhz
  - 9TB MetaStor RAID operational
  - 7TB DataDirect RAID operational (5TB for L1 buffer)
  - *7TB DataDirect RAID, waiting on power on 1/29*
  - *45TB DataDirect RAID ordered*
- Separate database and WWW servers with V2
- Linux production servers: 16 installed, 64 ordered
- 1 scalar ALT-2 tape library operational, 2nd ordered
- Network operational for production
  - Improved bandwidth needed for Q/A (LDOPE)




## *Remaining Work*

---



- 1/29 Finish installation of power
- 2/8 Finish installation of disk and tape
- 2/28 Finish installation of V2 MODAPS with current PGEs
- 3/1 Start shadow processing in V2 (.25x-1x)
  - Full ingest of L1 inputs, processing limited to spatial (Safari) or temporal subsets (global oceans for a week)
- 3/30 Switch to V2 for full production
- 5/31-6/31 Additional cpu's delivered
- 6/15-7/15 Additional cpu's in production



## *Science Team Help*

---



- Porting PGE's to Pentium processors under Linux
  - L2 through L3 Daily
  - Resources are available on Linux cluster
  - Mike Linda has a useful guide
  - PGE's 4,7,8 and 60 are done, PGE 6 is being ported then will turn to PGE's 9 and 10
- Remaining Terra+Aqua-ready PGEs needed
- Expect start-up problems moving to V2, intense period of bug-fixes during transition to production