



MODIS Geolocation Status

MODIS Science Team Meeting


January 25, 2001

Robert Wolfe, Mash Nishihama,
Al Fleig, James Kuyper



MODIS Geolocation Goals

- Geolocation accuracy specification is 300 m (2 σ) and goal is 100 m (2 σ) at nadir
- Geolocation goal driven by Land 250 m change product requirements



Global distribution of
Ground Control Points

◀ Land: 550 CPs from
126 TM Scenes


Ocean: 4600 island
points from SeaWifs
library



Current Status

- Initially reduced error to 500 m RMS (March 9, 2000, Data-day 2000/110)
- Correction of yaw (134 arcsec) and mirror wedge/tilt angles (39 arcsec, 270 m at nadir)
 - Reduced error to 100 m RMS (200 m 2σ) (June 26, 2000, Data-day 2000/178)
- Correction of small remaining biases expected in Feb. 2001
 - Roll (12 arcsec, 42 m), Pitch (-7 arcsec, -23 m), Yaw (3 arcsec, 9 m)
 - Scan Mirror Angles:
 - Track Wedge (-1 arcsec, 3 m)
 - Track Tilt (2 arcsec, 16 m)
 - Scan Wedge (-3 arcsec, -18 m)


Current



Blue: MODIS
Red: MODIS Simulated
from Landsat TM




Error Trend





Scan Residuals (231-321)


Scan Control Point Residuals (Adjusted) vs. Time
(Days 231-321)





Track Residuals (231-321)

Track Control Point Residuals (Adjusted) vs. Time
(Data days 231-321)






Mirror Side Differences

Shifts (Scan Angle Adjusted)

Data-days 306-321





Next Steps

- Will look at possible confusion between time and pitch biases
- Longer term analysis will look at trends and cyclical variations
- Examine periods near orbit and attitude maneuvers and other events to determine when instrument is outside of accuracy specifications/goals
 - Develop a process to identify the events
 - Operational island matching needed to provide continuous global measurements – analysis of thresholds and use of cloud mask soon
- Look for dependence on temperature, time on orbit, etc.
- Evaluate terrain model, correction algorithm
- Examine cross-instrument issues – compare results with MISR and ASTER teams

Expect to reach goal by end of February



Terra/Aqua Plans

- Terra code delivery expected in March
 - Automated A/B-side Switch for Reprocessing
 - Other minor improvements
- Aqua at-launch code at DAAC
 - Data driven switch between Terra/Aqua
- Using same error analysis approach for Aqua
 - Some refresh of chip library needed
 - Further work on error analysis