PGE	Level	Priority	PROCESS	DESCRIPTION	Developer	DAAC	Latest delivery status	Tested by SDST or MOST	Running in MODAPS or GDAAC	Further Improvement Necessary for Launch (color code box with red) or high desirable (yellow)	Comments
PGE01	1	1	MOD_PR01	Level 1A	SDST/Seaton	GSFC	[illegible]	4/8/99			Patch to GSFC DAAC by 4/12
PGE01	1	1	MOD_PR03	Geolocation	SDST/Blanchette	GSFC	[illegible]	4/8/99			" " "
PGE02	1	2	MOD_PR02	Level 1B	Guenther	GSFC	[illegible]	4/8/99		5/30/99	New bug found, 2.1.6 will be delivered to SDST 4/12, DAAC 4/
PGE03	2	3	MOD_PR07	Atmospheric Profiles	Menzel	GSFC	[illegible]	4/15/99			Bug found in PGE03 during SDST testing, new delivery 4/16
PGE03	2	3	MOD_PR06	Cloud Mask	Menzel	GSFC	[illegible]	4/13/99		3/30/99	New EDDTs needed to accommodate clear sky (P30/99)
PGE03	2	3	MOD_PRVOLC	Volcano Alert	Flynn	GSFC	[illegible]	4/13/99			Bug found in PGE03 during SDST testing, new delivery 4/16
PGE04	2	4	MOD_PR04	Aerosol-Land and Sea	Kaufman	GSFC	[illegible]	4/14/99	4/16/99		Deliver to Gang Ye for Engineering Test
PGE04	2	4	MOD_PR05	Precipitable Water	Gao	GSFC	[illegible]	4/14/99	4/16/99		Deliver to Gang Ye for Engineering Test
PGE05	2	5	MOD_PR08	Interim Daily Atmosphere	SDST/Hucek	GSFC	[illegible]				
PGE06	2	14	MOD_PR06C	Cloud - Create HDF	Menzel	GSFC					
PGE06	2	14	MOD_PR06CD	Cloud - Cirrus Detection	Gao	GSFC	[illegible]	4/2/99	4/9/99		Needs to read new L1B reader, current version passed tests
PGE06	2	14	MOD_PR06CT	Cloud- Cloud Top Prop	Menzel	GSFC	[illegible]	4/2/99	4/9/99		" " " "
PGE06	2	14	MOD_PR06OD	Cloud - Optical Depth	King	GSFC	[illegible]	4/2/99	4/9/99	TBD but NLT 4/30	Update at MCO for improved speed
PGE07	2	16	MOD_PR10	L2 Snow	Hall	GSFC	[illegible]	4/13/99	4/20/99		Needs to read new L1B
PGE08	2	29	MOD_PR09	L2 Sea Ice	Hall	GSFC	[illegible]	4/2/99	4/9/99		Needs to read new L1B
PGE09	2	9	MOD_PR19_L2	Ocean Color	Evans	GSFC	[illegible]	4/9/99	4/13/99		Deliver to Gang Ye for Engineering Test
PGE10	2	15	MOD_PR29_L2	Sea Surface Temperature	Brown	GSFC	[illegible]	4/9/99	4/13/99		Deliver to Gang Ye for Engineering Test
PGE11	2	6	MOD_PR09	L2 Surface Reflectance	Vermote	GSFC	[illegible]	4/2/99	4/9/99		Needs to read new L1B
PGE12	2g	10	MOD_PRMOPNTR	L2G Pointers	Justice	GSFC	[illegible]				
PGE12	2g	10	MOD_PRMGR	L2G Geoangles	Justice	GSFC	[illegible]				
PGE13	2g	11	MOD_PRMGR	L2G Surface Reflectance	Justice	GSFC	[illegible]				
PGE14	2g	13	MOD_PRMGR	L2G Snow	Justice	GSFC	[illegible]				
PGE15	2g	29	MOD_PRMGR	L2G Sea Ice	Justice	GSFC	[illegible]				
PGE16	2	27	MOD_PR11	L2/L3 LST	Wan	GSFC	[illegible]	4/2/99	4/9/99		Needs to read new L1B
PGE17	2	7	MOD_PRNMC	Oceans Ancil. Met. Preprc.	SDST/Devine	GSFC	[illegible]				
PGE18	2	8	MOD_PRO3N	Oceans Ancil Ozone Preprc.	SDST/Devine	GSFC	[illegible]				
PGE20	3	15	MOD_mtbin	L3 Oceans Interim daily	Evans	GSFC	[illegible]	4/12/99	4/19/99		New ocean delivery going through SSTG (Zhaiong Shi)
PGE21	3		MOD_PR09A	L3 Surface Reflect. - 8 day	Justice	EDC	[illegible]		[illegible]		
PGE22	3	25	MOD_PRAGG	L3 Aggregation	MODLAND/SDST	EDC	[illegible]				
PGE23	3		MOD_PR43B	BRDF/Albedo - 16 day	Strahler	EDC	[illegible]				
PGE25	3	12	MOD_PR10M1	VI - 16 day, 250m	Huete/Justice	EDC	[illegible]				
PGE26	3	17	MOD_PR14A	L3 Fire - 8 day	Justice	EDC	[illegible]				Problem solved, Gang will do unit test
PGE31	3		MOD_PR11A	LST- 8 day	Wan	EDC	[illegible]				Priority 2 Land 8-day
PGE33	3		MOD_PR15A1	LAI/FPAR daily	Running	EDC	[illegible]				
PGE34	3		MOD_PR15A2	LAI/FPAR - 8 day	Running	EDC	[illegible]				Priority 2 Land 8-day
PGE35	3	26	MOD_PR13A2	VI -16 day, 1km	Huete/Justice	EDC	[illegible]				
PGE36	4		MOD_PR17A1	L4 PAR daily, 1km	Running	EDC	12/23/98	2/15/99			Need to integrate & test January fix from developer
PGE37	4		MOD_PR17A2	L4 PAR 8 day, 1km	Running	EDC	12/23/98	2/15/99			lower priority than other Land 8-day products
PGE38	4		MOD_PR17Y	L4 NPP year, 1km	Running	EDC	12/23/98	TBD			need to work priority with modland
PGE40	4		MOD_PR18M	L3 Landcover - Monthly	Strahler	EDC	11/9/98				
PGE43	3		MOD_PR15A1	L3 Snow - daily	Hall	NSIDC	[illegible]				
PGE44	3		MOD_PR29A1	Sea Ice - daily	Hall	NSIDC	[illegible]				Robert Wolfe working on polar grid
PGE45	3		MOD_PR13A2	Snow - 8 day	Hall	NSIDC	[illegible]				
PGE46	3		MOD_PR10D1	Snow - daily CMG	Hall	NSIDC	TBD				
PGE49	3	18	MOD_mtbin	time binner	Evans	GSFC	[illegible]	4/16/99			New ocean delivery going through SSTG (Woodward)
PGE50	3	19	MOD_ref8	hole filler for reference file	Evans	GSFC	[illegible]	4/16/99			New ocean delivery going through SSTG (Woodward)
PGE50	3	20	MOD_mtbin	time binner	Evans	GSFC	[illegible]	4/16/99			New ocean delivery going through SSTG (Woodward)
PGE51	3		MOD_PR07_Y	Ocean Productivity	Evans	GSFC	[illegible]				
PGE53	3	21	MOD_mcloud	cloud clearing	Evans	GSFC	[illegible]	4/23/99			New ocean delivery going through SSTG (Woodward)
PGE54	3	22	MOD_mtbin	time binner	Evans	GSFC	[illegible]	4/23/99			New ocean delivery going through SSTG (Zhaiong Shi)
PGE55	3	24	MOD_PR08D	L3 Atmosphere - Daily	King	GSFC	[illegible]				PGE script done, SDDT reviewing it, 3 days to delivery
PGE56	3	24	MOD_PR08DC	L3 Atmos.-Day, Create HDF	King	GSFC	[illegible]				PGE script done, SDDT reviewing it, 3 days to delivery
PGE57	3		MOD_PR08M	L3 Atmosphere - Monthly	King	GSFC	[illegible]				
PGE57	3		MOD_PR08MC	L3 Atm. -Month, Create HDF	King	GSFC	[illegible]				
PGE58	3		MOD_PR14A	L4 250m Land Cover	Townsend	EDC	4/22/98				
PGE47	3		MOD_PR10C2	Snow - 8 day CMG	Hall	NSIDC	TBD				
PGE48	3		MOD_PR29C2	Sea Ice- 8 day CMG	Hall	NSIDC					Plan to drop this from at-launch priority list
PGE69	3	23	MOD_PR08T	L3 Atmosphere - Zonal	King	GSFC	[illegible]				PGE script done, SDDT reviewing it, 3 days to delivery
PGE69	3	23	MOD_PR08TC	L3 Atm. - Zone, Create HDF	King	GSFC	[illegible]				PGE script done, SDDT reviewing it, 3 days to delivery
PGE71	1			Level 1A subsetter	Seaton	GSFC	[illegible]	[illegible]			
			MAPI 2.3.2		SDST	GSFC	[illegible]				
			SDST Toolkit 2.0		SDST	GSFC	[illegible]				
			Oceans Libraries		SDST		[illegible]				
			Atmos Lib 2.1		SDST		[illegible]				

Key

	Completed	Not Completed and Essential	
	DDTs outstanding	Needed but not essential	
	Not Planned		