PGE	Level	PROCESS	DESCRIPTION	Developer	DAAC	Latest delivery status	Tested by SDST or MOST	Running in MODAPS or GDAAC	Useful improvement for launch	Product meets intercomparison (MOPs match)	Product can be ordered (Validation match)	Comments
PGE01	1	MOD_PR01	Level 1A	SDST/Seaton	GSFC	3/31/99	3/18/99					Patch to GSFC DAAC by 5/19
PGE01	1	MOD_PR03	Geolocation	SDST/Blanchette	GSFC	3/18/99	4/13/99					" " "
PGE02	1	MOD_PR02	Level 1B	Guenther	GSFC	3/31/99	[redacted]		5/20/99			
PGE03	2	MOD_PR07	Atmospheric Profiles	Menzel	GSFC	3/31/99	4/22/99					Found and fixed bugs need to deliver to DAAC
PGE03	2	MOD_PR35	Cloud Mask	Menzel	GSFC	3/31/99	4/22/99		5/20/99			New IDDTs needed to accommodate clear sky (PGE55)
PGE03	2	MOD_PRVOLC	Volcano Alert	Flynn	GSFC	10/23/97	4/22/99					
PGE71	1		Level 1A subsetter	Seaton	GSFC	3/18/99	4/22/99					
PGE04	2	MOD_PR04	Aerosol-Land and Sea	Kaufman	GSFC	12/17/98	4/13/99	4/13/99				
PGE04	2	MOD_PR05	Precipitable Water	Gao	GSFC	12/17/98	4/13/99	4/13/99				
PGE05	2	MOD_PR04L	Interim Daily Atmosphere	SDST/Hyoek	GSFC	4/12/99						
PGE06	2	MOD_PR06O	Cloud - Create HDF	Menzel	GSFC							
PGE06	2	MOD_PR06CD	Cloud - Cirrus Detection	Gao	GSFC	1/12/99	4/22/99	4/22/99				Needs to read new L1B reader, current version passed tests
PGE06	2	MOD_PR06CT	Cloud- Cloud Top Prop	Menzel	GSFC	12/21/98	4/22/99	4/22/99				" " " "
PGE06	2	MOD_PR06OD	Cloud - Optical Depth	King	GSFC	12/21/98	4/22/99	4/22/99	MLT 4/26			Update of DECD for improved speed
PGE07	2	MOD_PR10	L2 Snow	Hall	GSFC	4/15/99	4/13/99	4/22/99				Needs to read new L1B
PGE08	2	MOD_PR09	L2 Sea Ice	Hall	GSFC	4/15/99	4/13/99	4/22/99				Needs to read new L1B
PGE09	2	MOD_PR18_L2	Ocean Color	Evans	GSFC	4/15/99	4/13/99	4/22/99	20-Apr			
PGE10	2	MOD_PR28_L2	Sea Surface Temperature	Brown	GSFC	4/15/99	[redacted]	4/22/99	20-Apr			
PGE11	2	MOD_PR08	L2 Surface Reflectance	Vermote	GSFC	4/13/99						Needs to read new L1B
PGE12	2g	MOD_PRMGPNTR	L2G Pointers	Justice	GSFC	7/28/98						
PGE12	2g	MOD_PRMGR	L2G Geoangles	Justice	GSFC	8/21/98						
PGE13	2g	MOD_PRMGR	L2G Surface Reflectance	Justice	GSFC	8/18/98						
PGE14	2g	MOD_PRMGR	L2G Snow	Justice	GSFC	8/18/98						
PGE15	2g	MOD_PRMGR	L2G Sea Ice	Justice	GSFC	8/18/98						
PGE16	2	MOD_PR11	L2/L3 LST	Wan	GSFC	TBD						Needs to read new L1B
PGE17	2	MOD_PRNMC	Oceans Anci. Met. Preproc	SDST/Devine	GSFC	8/28/98						
PGE18	2	MOD_PRGZN	Oceans Anci Ozone Preproc	SDST/Devine	GSFC	8/28/98						
PGE20	3	MOD_intrin	L3 Oceans Interim daily	Evans	GSFC	3/31/99	4/15/99	4/15/99				New ocean delivery going through SSTG (Zhiqiang Shi)
PGE21	3	MOD_PR08A	L3 Surface Reflect. - 8 day	Justice	EDC	8/17/98		8/19/99				
PGE22	3	MOD_PRN03	L3 Aggregation	MODLAND/SDST	EDC	8/17/98						
PGE23	3	MOD_PR43B	BRDF/Albedo - 16 day	Strahler	EDC	8/4/99						
PGE25	3	MOD_PR13A1	VI - 16 day, 250m	Huete/Justice	EDC	11/10/98						
PGE29	3	MOD_PR14A	L3 Fire - 8 day	Justice	EDC	12/7/98		[redacted]				Problem solved, Gang will do unit test
PGE31	3	MOD_PR11A	LST- 8 day	Wan	EDC	1/11/99		[redacted]				Priority 2 Land 8-day
PGE33	3	MOD_PR15A1	LAI/FPAR daily	Running	EDC	1/15/99		[redacted]				
PGE34	3	MOD_PR15A2	LAI/FPAR - 8 day	Running	EDC	1/15/99		[redacted]				Priority 2 Land 8-day
PGE35	3	MOD_PR13A2	VI -16 day, 1km	Huete/Justice	EDC	8/18/98						
PGE36	4	MOD_PR17A1	L4 PRN daily, 1km	Running	GSFC	10/23/98	3/15/99					Need to integrate & test January fix from developer
PGE37	4	MOD_PR17A2	L4 PRN 8 day, 1km	Running	GSFC	10/23/98	3/15/99					lower priority than other Land 8-day products
PGE38	4	MOD_PR17Y	L4 NPP peak, 1km	Running	GSFC	10/23/98	TBD					need to work priority with modland
PGE40	3	MOD_PR10M	L3 Landcover - Monthly	Strahler	EDC	11/6/98						
PGE43	3	MOD_PR10A1	L3 Snow - daily	Hall	NSIDC	3/27/99						
PGE44	3	MOD_PR29A1	Sea Ice - daily	Hall	NSIDC	10/21/98						Robert Wolfe working on polar grid
PGE45	3	MOD_PR10A2	Snow - 8 day	Hall	NSIDC	10/21/98						New PGE PERL script needed
PGE46	3	MOD_PR10C1	Snow - daily CMG	Hall	NSIDC	TBD						
PGE48	3	MOD_intrin	time binner	Evans	GSFC	3/31/99	4/15/99		20-Apr			New ocean delivery going through SSTG (Woodward)
PGE50	3	MOD_intrin	hole filler for reference file	Evans	GSFC	3/31/99	4/15/99		20-Apr			New ocean delivery going through SSTG (Woodward)
PGE52	3	MOD_intrin	time binner	Evans	GSFC	3/31/99	4/15/99		20-Apr			New ocean delivery going through SSTG (Woodward)
PGE53	3	MOD_PR07_Y	Ocean Productivity	Esaias	GSFC	8/28/98						
PGE53	3	MOD_reload	cloud clearing	Evans	GSFC	3/31/99	4/23/99		20-Apr			New ocean delivery going through SSTG (Woodward)
PGE54	3	MOD_intrin	time binner	Evans	GSFC	3/31/99	4/23/99		20-Apr			New ocean delivery going through SSTG (Zhiqiang Shi)
PGE56	3	MOD_PR08D	L3 Atmosphere - Daily	King	GSFC	11/13/98						PGE script done, SDDT reviewing it, 3 days to delivery
PGE56	3	MOD_PR08D2	L3 Atmos.-Day, Create HDF	King	GSFC	3/18/99						PGE script done, SDDT reviewing it, 3 days to delivery
PGE57	3	MOD_PR08M	L3 Atmosphere - Monthly	King	GSFC	3/14/99						
PGE57	3	MOD_PR08M2	L3 Atm. Month, Create HDF	King	GSFC	[redacted]						
PGE60	1		Geolocation Control Points	SDST/Blanchette	GSFC	[redacted]						
PGE66	3	MOD_PR44A	L4 250m Land Cover	Townshend	EDC	9/22/98						
PGE67	3	MOD_PR10G2	Snow - 8 day CMG	Hall	NSIDC	TBD						
PGE68	3	MOD_PR29G2	Sea Ice - 8 day CMG	Hall	NSIDC							Plan to drop this from at launch priority list
PGE69	3	MOD_PR08T	L3 Atmosphere - Zonal	King	GSFC	3/31/99						PGE script done, SDDT reviewing it, 3 days to delivery
PGE69	3	MOD_PR08TC	L3 Atm. - Zone, Create HDF	King	GSFC	3/31/99						PGE script done, SDDT reviewing it, 3 days to delivery
		MATH 2.3.2		SDST	GSFC	4/13/99						
		SDST Toolkit1.1		SDST	GSFC	8/21/98						
		Oceans Libraries		SDST		4/15/99	[redacted]					
		Atmos Lib 2.1		SDST		4/13/99						

Completed	Not Completed and Essential	
DDTs outstanding	Needed but not essential	
Not Planned		