PGE	Lev	PROCESS	DESCRIPTION	Developer	Loader	DAAC	Latest delivery status	Under CM V1 MODAPS	Tested by SDST or MOST	Running MODAPS V1 or GDAAC-APY	Useful/ improvement for launch	Inserts into archive	Valids match	Comments
PGE01	1	MOD_PR01	Level 1A	SDST/Seaton	[illegible]	GSFC	[illegible]	[illegible]	5/21/99					Patch to GSFC DAAC by 5/21, slipped from 5/14
PGE01	1	MOD_PR03	Geolocation	SDST/L.Bai/W	[illegible]	GSFC	[illegible]	[illegible]	5/21/99					due to bug found in software during testing
PGE02	1	MOD_PR02	Level 1B	Guenther	[illegible]	GSFC	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]			5/30 improved s/w for DAAC to check out in test string
PGE03	2	MOD_PR07	Atmospheric Profiles	Menzel	[illegible]	GSFC	[illegible]	[illegible]	[illegible]		[illegible]			At launch version (6/30) deliver to DAAC 6/30
PGE03	2	MOD_PR35	Cloud Mask	Menzel	[illegible]	GSFC	[illegible]	[illegible]	[illegible]		[illegible]			due to fix in Atmospheric Profiles to remove enc data dependencies
PGE03	2	MOD_PRVOLC	Volcano Alert	Flynn	[illegible]	GSFC	[illegible]	[illegible]	[illegible]		[illegible]			
PGE11	1	MOD_PR11	Level 1A, calibration	Seaton	[illegible]	GSFC	[illegible]		[illegible]					Delivery to GSFC DAAC 6/10, SDST needed
PGE04	2	MOD_PR04	Aerosol-Land and Sea	Kaufman	[illegible]	GSFC	[illegible]	[illegible]	[illegible]					
PGE04	2	MOD_PR05	Precipitable Water	Gao	[illegible]	GSFC	[illegible]	[illegible]	[illegible]					
PGE08	3	MOD_PR08	Interim Daily Atmosphere	SDST/Nayak	[illegible]	GSFC	[illegible]	[illegible]						Software bug
PGE06	2	MOD_PROMC	Cloud - Create HDF	Menzel		GSFC	TBD							
PGE06	2	MOD_PROMCD	Cloud - Cirrus Detection	Gao	[illegible]	GSFC	[illegible]	[illegible]	[illegible]					
PGE06	2	MOD_PROMCT	Cloud- Cloud Top Prop	Menzel	[illegible]	GSFC	[illegible]	[illegible]	[illegible]					
PGE06	2	MOD_PRMOD	Cloud - Optical Depth	King	[illegible]	GSFC	[illegible]	[illegible]	[illegible]		TBD			
PGE07	2	MOD_PR10	L2 Snow	Hall	[illegible]	GSFC	[illegible]	[illegible]						Fail with new L1B (vers 2.1.5)
PGE08	2	MOD_PR29	L2 Sea Ice	Hall	[illegible]	GSFC	[illegible]	[illegible]						Fail with new L1B (vers 2.1.5)
PGE09	2	MOD_PR18 L2	Ocean Color	Evans	[illegible]	GSFC	[illegible]	[illegible]	[illegible]		7 days			
PGE10	2	MOD_PR26 L2	Sea Surface Temperature	Brown	[illegible]	GSFC	[illegible]	[illegible]	[illegible]		7 days			
PGE11	2	MOD_PR09	L2 Surface Reflectance	Vermote	[illegible]	GSFC	[illegible]	[illegible]	5/21/99					Version number minor change needed
PGE12	2g	MOD_PRMDPN	L2G Pointers	Justice	[illegible]	GSFC	[illegible]	[illegible]	5/21/99					
PGE12	2g	MOD_PRMDR	L2G Granules	Justice	[illegible]	GSFC	[illegible]	[illegible]	5/21/99					
PGE13	2g	MOD_PRMGR	L2G Surface Reflectance	Justice	[illegible]	GSFC	[illegible]	[illegible]	5/21/99					
PGE14	2g	MOD_PRMGR	L2G Snow	Justice	[illegible]	GSFC	[illegible]	[illegible]	5/21/99					
PGE15	2g	MOD_PRMGR	L2G Sea Ice	Justice	[illegible]	GSFC	[illegible]	[illegible]	5/21/99					
PGE16	2	MOD_PR11	L2/L3 LST	Wan	[illegible]	GSFC	[illegible]	TBD						CM after developer resolves s/w problems
PGE17	2	MOD_PRNMC	Projcos	SDST/Devine	[illegible]	GSFC	[illegible]	[illegible]						98 r10
PGE18	2	MOD_PRO2N	Oceans Anc. Cpms Preprc.	SDST/Devine	[illegible]	GSFC	[illegible]	[illegible]						
PGE20	3	MOD_mtbin	L3 Oceans Interim daily	Evans	[illegible]	GSFC	[illegible]	[illegible]			24-Apr			New ocean delivery going through SSTG (Zhaoleng Shi)
PGE21	3	MOD_PR09A	L3 Surface Reflect. - 8 day	Justice	[illegible]	GSFC	[illegible]	[illegible]	5/25/99					
PGE22	3	MOD_PR06I	L3 Aggregation (daily)	ROOLAND/SDS	[illegible]	GSFC	[illegible]	[illegible]	5/24/99					
PGE22	3	MOD_PR06I	BRDF/Albedo - 16 day	Strahler	[illegible]	GSFC	[illegible]							
PGE25	3	MOD_PR13A1	VI - 16 day, 250m	Huete/Justice	[illegible]	GSFC	[illegible]	[illegible]						
PGE26	3	MOD_PR14A	L3 Fire - 8 day	Justice	[illegible]	GSFC	[illegible]	[illegible]	5/26/99					
PGE31	3	MOD_PR11A	LST- 8 day	Wan	[illegible]	GSFC	[illegible]							
PGE33	3	MOD_PR15A1	LAI/FPAR daily	Running	[illegible]	GSFC	[illegible]	[illegible]	5/24/99					
PGE34	3	MOD_PR15A2	LAI/FPAR - 8 day	Running	[illegible]	GSFC	[illegible]							Need PGE scripts written
PGE35	3	MOD_PR15A2	VI -16 day, 1km	Huete/Justice	[illegible]	GSFC	[illegible]							
PGE36	4	MOD_PR17A1	L4 PSN daily, 1km	Running		GSFC	10/26/98		5/15/99					Need to integrate & test (assign to from developer)
PGE37	4	MOD_PR17A2	L4 PSN 8 day, 1km	Running		GSFC	10/26/98		5/15/99					lower priority than other Level 3 day products
PGE38	4	MOD_PR17	L4 NPP year, 1km	Running		GSFC	10/26/98		TBD					need to work priority with modland
PGE40	3	MOD_PR12M	L3 Landcover - Monthly	Strahler		GSFC	[illegible]							
PGE43	3	MOD_PR10A1	L3 Snow - daily	Hall	[illegible]	GSFC	[illegible]	[illegible]						
PGE44	3	MOD_PR29A1	Sea Ice - daily	Hall	[illegible]	GSFC	[illegible]							Robert Wolfe working on polar grid
PGE45	3	MOD_PR10A2	Snow - 8 day	Hall	[illegible]	GSFC	[illegible]							
PGE46	3	MOD_PR10C1	Snow - daily CMG	Hall	[illegible]	GSFC	[illegible]							Loader Priority 3
PGE48	3	MOD_mtbin	time trimmer	Evans	[illegible]	GSFC	[illegible]	[illegible]			24-Apr			New ocean delivery going through SSTG (Woodward)
PGE49	3	MOD_mtfill	hole filler for int. file	Evans	[illegible]	GSFC	[illegible]	[illegible]			24-Apr			New ocean delivery going through SSTG (Woodward)
PGE50	3	MOD_mtbin	time trimmer	Evans	[illegible]	GSFC	[illegible]	[illegible]			24-Apr			New ocean delivery going through SSTG (Woodward)
PGE51	3	MOD_PR07_X	Ocean Photometry	Kaufman	[illegible]	GSFC	[illegible]							PGE PERL script done
PGE53	3	MOD_mctout	cloud cleaning	Evans	[illegible]	GSFC	[illegible]	[illegible]			24-Apr			New ocean delivery going through SSTG (Woodward)
PGE54	3	MOD_mtbin	time trimmer	Evans	[illegible]	GSFC	[illegible]	[illegible]			24-Apr			New ocean delivery going through SSTG (Zhaoleng Shi)
PGE55	3	MOD_PR08D	L3 Atmosphere - Daily	King	[illegible]	GSFC	[illegible]	[illegible]						
PGE56	3	MOD_PR08Gc	L3 Atm.-Day, Create HDF	King	[illegible]	GSFC	[illegible]	[illegible]						
PGE57	3	MOD_PR08M	L3 Atmosphere - Monthly	King	[illegible]	GSFC	[illegible]							Loader Priority 1
PGE57	3	MOD_PR08Mc	L3 Atm. -Mth, Create HDF	King	[illegible]	GSFC	[illegible]							Loader Priority 1
PGE60	1	MOD_PR03CP	Destination Control Points	SDST/JB	[illegible]	GSFC	[illegible]							
PGE61	3	MOD_PR44A	L4 250m Land Cover	Townsend		GSFC	8/28/98							
PGE67	3	MOD_PR09Cg	Snow - 8 day CMG	Hall		GSFC	TBD							
PGE68	3	MOD_PR09Cb	Sea Ice-8 day CMG	Hall		GSFC								Plan on drop this from whole-earth priority list
PGE69	3	MOD_PR08T	L3 Atmosphere - Zonal	King	[illegible]	GSFC	[illegible]	[illegible]						
PGE69	3	MOD_PR08TC	L3 Atm. Zone, Create HDF	King	[illegible]	GSFC	[illegible]	[illegible]						
PGE70	3	MOD_PR08W	L3 Atmosphere Weekly	King	[illegible]	GSFC								Loader Priority 2
		MAPI 2.3.2		SDST	none	n/a	[illegible]	[illegible]						
		SDST Toolkit 2.0		SDST	none	n/a	[illegible]	[illegible]						Use Toolkit 1.0 for MODIS-2
		Oceans Libraries		Evans	none	n/a	[illegible]	[illegible]	[illegible]					
		Atmos Lib 2.1		SDST	none	n/a	[illegible]	[illegible]	[illegible]					
		SIPS Ingest		SDST	none	n/a	[illegible]	[illegible]						
		SIPS Deliver		SDST	none	n/a	[illegible]	[illegible]						[illegible]

Key — Status as of : Current Day

- Completed
- Need to redo in V1 MODAPS or software patch is needed
- Not Started
- Moved to Post-launch
- Works with hand edited mcf