
MODIS Science Data Support Team (SDST) Meeting Minutes 8/06/93 
    
    
ATTENDEES: Phil Ardanuy, John Bauernschub,  Lloyd  Carpenter, Dave Case, Ruiming Chen, John
Crocker, Larry Fishtahler,  Al Fleig, Paul Hubanks,  John Moses, J.J. Pan, Shahin Samadi, Carl
Solomon, Jim Storey,  Lalit Wanchoo
 
 
MODIS AIRBORNE SIMULATOR (MAS) METADATA:  Paul Hubanks reported that the new MAS
calibration for ASTEX is completed. He is still doing some independent verification. He expects to finish
this work within a day or two at which time the processing of MAS ASTEX data will begin.

MODIS GEOLOCATION: Jim Storey reported that he has generated several figures depicting the MODIS
scan and pixel overlap geometry for the MODIS Earth Location Error Report. Jim also reported that the set
of 13 tapes containing AVHRR test data have arrived.  Analysis of the tape/file numbers indicates that one
data set is missing. Jeff Eidenshink has been apprised. 
 
 

ACTION ITEMS

No. Due Date Item

1. 07/30/93 [Tom Goff] Provide scenarios for the OPs concept about how MODIS will access
data from DADS to TLCF. See Ed and Al.  STATUS:  Tom provided draft
scenarios 08/04/93. Closed.  (Assigned 07/02/93)  

 
2. 08/05/93 [Lloyd Carpenter, Carl Solomon]. Develop PERT chart showing tasks, schedules,

and resources for the SDST.  STATUS:  Information provided 08/05/93.  Closed. 
(Assigned 07/09/93)  

 
3. 08/06/93 [John Crocker] Establish a MODIS document management plan.  STATUS: 

Closed.  (Assigned 07/02/93)
 
4. 08/10/93 [John Crocker].  Complete the first draft of the MODIS Operations Concept

document.  (Tom Goff will contact MCST about their contribution.)  STATUS: 
Open.  (Assigned 05/21/93)

 
5. 08/13/93 [Tom Goff].  Determine MODIS requirements for metadata on ancillary products. 

These include Version Number, changes in generating software, etc. STATUS: 
Open.  (Assigned 07/30/93)

 
6. 08/13/93 [Al Fleig]  Speak to Steve Unger on simulation data.  Develop an approach for a

plan for simulated test data.  STATUS:  Open.  (Assigned 07/23/93)
 
7. 08/20/93 [Ruiming Chen, J.J. Pan]  Develop an ancillary data product document.  Use

information in ATBDs.  Identify what data sets are to be used for: generating
standard Data Products, validation, and QA.  Identify requirements for second
choices in ancillary data sets if an investigator fails to get the desired data on a
particular day.  STATUS:  Open.  (Assigned 07/02/93)

 
8. 09/03/93 [Paul Hubanks & Carl Solomon].  Evaluate the SeaWiFS scheduling algorithm and

code to see if it can be applied to MODIS prototyping.  STATUS:  Open. 
(Assigned 06/25/93)


