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PGE01 1 MOD_PR01 Level 1A SDST/Seaton MD0 GSFC 2/3/99 4/23/99 5/21/99
PGE01 1 MOD_PR03 Geolocation SDST/JB&RW MD0 GSFC 2/19/99 4/23/99 5/21/99
PGE02 1 MOD_PR02 Level 1B Guenther MD1 GSFC 3/1/99 5/30/99 6/2/99 9/1/99
PGE03 2 MOD_PR07 Atmospheric Profiles Menzel MD1 GSFC 4/30/99 5/28/99 6/14/99 ESDT Descriptor metadata fix (7/20, needed 8/20)
PGE03 2 MOD_PR35 Cloud Mask Menzel MD1 GSFC 4/30/99 5/28/99 6/14/99 ESDT Descriptor metadata fix (7/20, needed 8/20)
PGE03 2 MOD_PRVOLC Volcano Alert Flynn MD1 GSFC 12/23/97 5/28/99 6/14/99
PGE71 1 MOD_PR71 Level 1A  subsetter Seaton MD0 GSFC 4/23/99 7/15/99 7/15/99 9/15/99 10/8

PGE04 2 MOD_PR04 Aerosol-Land and Sea Kaufman MDA1 GSFC 12/17/98 5/6/99 11/15 ESDT Descriptor metadata fix (7/20, needed 8/15)
PGE04 2 MOD_PR05 Precipitable Water Gao MDA1 GSFC 12/17/98 5/6/99 11/15 ESDT Descriptor metadata fix (7/20, needed 8/15)

PGE05 2 MOD_PR04L
Interim Daily 
Atmosphere SDST/Hucek MDL3 GSFC 6/17/98 5/11/99 11/15 ESDT Descriptor metadata errors (7/20) + 5B fix

PGE06 2 MOD_PR06C Cloud - Create HDF Menzel MDA1 GSFC 4/30/99 5/24/99 7/21/99 ESDT Descriptor metadata fix (7/20, needed 8/15)
PGE06 2 MOD_PR06CD Cloud - Cirrus Detection Gao MDA1 GSFC 1/4/99 5/24/99 7/21/99 ESDT Descriptor metadata fix (7/20, needed 8/15)
PGE06 2 MOD_PR06CT Cloud- Cloud Top Prop. Menzel MDA1 GSFC 12/30/98 5/24/99 7/21/99 ESDT Descriptor metadata fix (7/20, needed 8/15)
PGE06 2 MOD_PR06OD Cloud - Optical Depth King MDA1 GSFC 7/20/99 7/21/99 7/21/99 7/21/99 ESDT Descriptor metadata fix (7/20, needed 8/15)
PGE07 2 MOD_PR10 L2 Snow Hall MDL1 NSIDC 4/6/99 5/4/99
PGE08 2 MOD_PR29 L2 Sea Ice Hall MDL1 NSIDC 4/9/99 5/28/99 6/17/99 10/15 ESDT metadata fix received from ECS ( 8/11)
PGE09 2 MOD_PR18_L2 Ocean Color Evans MDO1 GSFC 05/07/99 5/25/99 7/12/99 7/13/99
PGE10 2 MOD_PR28_L2 Sea Surface Brown MDO1 GSFC 05/07/99 5/25/99 7/12/99 7/13/99 10/8
PGE11 2 MOD_PR09 L2 Surface Reflectance Vermote MDL3 GSFC 4/16/99 5/13/99 10/8 ECS ESDT changes needed (8/3, TBD)
PGE12 2g MOD_PRMGPNTR L2G Pointers Justice MDL5 GSFC 7/8/99 7/8/99 7/8/99 7/9/99
PGE12 2g MOD_PRMGR L2G Geoangles Justice MDL5 GSFC 7/8/99 7/8/99 7/8/99 7/9/99
PGE13 2g MOD_PRMGR Reflectance Justice MDL5 GSFC 7/8/99 7/8/99 7/9/99 7/9/99 10/15
PGE14 2g MOD_PRMGR L2G Snow Justice MDL5 GSFC 7/8/99 7/8/99 7/8/99 7/9/99
PGE15 2g MOD_PRMGR L2G Sea Ice Justice MDL5 GSFC 7/8/99 7/8/99 7/8/99 7/9/99
PGE16 2 MOD_PR11A1 L2/L3 LST Wan MDL4 GSFC 5/10/99 5/25/99 7/14/99 7/14/99

PGE17 2 MOD_PRNMC
Oceans Ancil. Met. 
Preproc. SDST/Devine PROSTAT GSFC 6/26/98 4/28/99 6/3/99

PGE19 2 MOD_PROZN
Oceans Anc. Ozone 
Preproc. SDST/Devine PROSTAT GSFC 6/26/98 4/28/99 6/3/99
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PGE20 3 MOD_mtbin L3 Oceans Interim daily Evans MDO2 GSFC 5/7/99 6/8/99 7/15/99 7/16/99

PGE21 3 MOD_PR09A 
L3 Surface Reflect. - 8 
day Justice MDL10 EDC 2/10/99 5/18/99 7/14/99 7/16/99 11/3 Changes needed to ESDT metadata (8/3, TBD)

PGE22 3 MOD_PRAGG L3 Aggregation MODLAND/SDS MDL5 EDC 9/15/98 5/13/99 5/30/99 6/2/99
PGE23 3 MOD_PR43B BRDF/Albedo - 16 day Strahler MDL12 EDC 4/9/99 7/23/99 9/24/99 10/1/99 11/15
PGE25 3 MOD_PR13A1 VI - 16 day, 250m Huete/Justice MDL12 EDC 11/9/98 5/19/99 9/24/99 10/1/99 11/15 PGE metadata changes needed to match 
PGE29 3 MOD_PR14A L3 Fire - 8 day Justice MDL10 EDC 1/27/99 5/17/99 9/2/99 9/8/99 11/15 ESDT metadata fix received from ECS ( 8/11)
PGE31 3 MOD_PR11A2 LST- 8 day Wan MDL10 EDC 11/9/98 7/15/99 9/2/99 9/8/99 10/23 ESDT metadata fix received from ECS ( 8/11)
PGE33 3 MOD_PR15A1 LAI/FPAR daily Running MDL5 EDC 11/9/98 5/13/99 6/17/99 6/30/99
PGE34 3 MOD_PR15A2 LAI/FPAR - 8 day Running MDL10 EDC 11/6/98 7/23/99 9/20/99 9/27/99 11/9 PGE metadata + ECS ESDT changes(7/15, TBD)
PGE35 3 MOD_PR13A2 VI -16 day, 1km Huete/Justice MDL12 EDC 6/8/98 7/23/99 9/24/99 10/1/99 11/15 PGE metadata changes needed to match 
PGE36 4 MOD_PR17A1 L4 PSN daily, 1km Running EDC 10/23/98
PGE37 4 MOD_PR17A2 L4 PSN 8 day, 1km Running MDL10 EDC 10/23/98
PGE38 4 MOD_PR17Y L4 NPP year, 1km Running EDC 10/23/98
PGE40 3 MOD_PR12M L3 Landcover - Monthly Strahler EDC 11/9/98 7/23/99 TBD
PGE43 3 MOD_PR10A1 L3 Snow - daily Hall MDL5 NSIDC 9/22/98 5/13/99 5/30/99 6/3/99 10/15 ESDT metadata fix received from ECS  (8/11)

PGE44 3 MOD_PR29A1 Sea Ice - daily Hall MDL5 NSIDC 9/1/99 9/3/99 10/15/99 10/20/99 11/15

Two ESDTs needed to split day and night products 
(Mike Linda), granule to tile mapping needed from 
Wolfe/Yang, PGE rcvd in April

PGE45 3 MOD_PR10A2 Snow - 8 day Hall MDL10 NSIDC 2/1/99 7/23/99 7/23/99 PGE metadata and ECS ESDT changes needed
PGE46 3 MOD_PR10C1 Snow - daily CMG Hall MDL9 NSIDC 4/23/99
PGE49 3 MOD_mtbin time binner (weekly) Evans MDO3 GSFC 5/7/99 6/4/99 7/19/99 8/27/99
PGE50 3 MOD_mfill hole filler for ref. file Evans MDO3 GSFC 5/7/99 6/4/99 9/9/99 9/9/99 1/1

PGE50 3 MOD_mtbin
time binner(3 week 
refer) Evans MDO3 GSFC 5/7/99 6/4/99 9/9/99 9/9/99 1/1

PGE51 3 MOD_PR27_Y Ocean Productivity Esaias MDO5 GSFC 6/26/98
PGE53 3 MOD_mcloud cloud clearing Evans MDO4 GSFC 5/7/99 6/4/99 9/16/99 9/16/99 1/1
PGE54 3 MOD_mtbin time binner Evans MDO4 GSFC 5/7/99 6/4/99 9/16/99 9/16/99 1/1
PGE56 3 MOD_PR08D L3 Atmosphere - Daily King MDA3 GSFC 11/20/98 5/7/99 6/1/99 6/4/99 11/1 ESDT metadata fix received (8/11)

PGE56 3 MOD_PR08DC 
L3 Atm.-Day, Create 
HDF King MDA3 GSFC 9/28/98 5/7/99 6/1/99 6/4/99 11/1 ESDT metadata fix received (8/11)

PGE57 3 MOD_PR08M L3 Atmosphere - King MDA5 GSFC 2/4/99 6/28/99 9/16/99 9/16/99 10/22 ESDT  metadata fix (7/22, needed 9/1)

PGE57 3 MOD_PR08MC
L3 Atm. -Mth, Create 
HDF King MDA5 GSFC 10/13/98 6/28/99 9/16/99 9/16/99 10/22 ESDT  metadata fix (7/22, needed 9/1)

PGE60 1 MOD_PR03CP
Geolocation  Control 
Points SDST/JB MDL1 9/17/99 9/21/99 10/5/99 10/12/99

Land Control Point analysis PGE slipped to 
accommodate new changes and delivery of test 
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PGE66 3 MOD_PR44A L3 250m Land Cover Townsend EDC 9/22/98
PGE67 3 MOD_PR10C2 Snow - 8 day CMG Hall NSIDC
PGE68 3 MOD_PR29C2 Sea Ice- 8 day CMG Hall NSIDC
PGE69 3 MOD_PR08T L3 Atmosphere - Zonal King MDA2 GSFC 2/3/99 5/10/99 6/1/99 6/4/99

PGE69 3 MOD_PR08TC 
L3 Atm.- Zone, Create 
HDF King MDA2 GSFC 12/2/98 5/10/99 6/1/99 6/4/99

PGE70 3 MOD_PR08W L3 Atmosphere Weekly King MDA4 GSFC 6/28/99 7/6/99 7/7/99 11/1 ESDT metadata fix (7/21, 9/3)

MAPI 2.3.2 SDST 4/13/99 4/23/99
SDST Toolkit 2.0 SDST 6/18/99 6/21/99 6/21/99 6/21/99
Oceans Libraries SDST 4/9/99 4/29/99
Atmos.Lib 2.1 SDST 12/9/98 5/6/99
SIPS Ingest SDST 4/15/99 5/10/99 5/12/99 5/12/99
SIPS Deliver SDST 5/18/99 6/14/99 6/14/99 6/14/99

Key for PGE production status columns Key for Comments column
Completed ESDT Descriptor metadata errors in ECS system
Rework Required PGE metadata changes needed to match 
Not finished PGE metadata and ECS ESDT changes needed
Moved to Post-launch New ESDTs needed

Key for Inserts into Archive column
Clean insert into archive
MODAPS mcf matches ECS baseline at DAAC
Will not be archived at the DAACs

Key for Clean Insert or Work Around column
Clean insert or Work Around with minor impact
Fatal, can not insert into archve
Will not be archived at the DAACs
Not tested yet
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