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ED AAC  D aily Ingest Volum e
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EDAAC Product Distribution
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EDAAC Cumulative D istribution as of 06/04/2000
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C om bined Ingest (05/30/2000 16:00 - 06/01/2000 16:00)
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ID Tas k  N am e D ura t ion S ta rt F inis h

1 D rop  5A .05+ Ins t all and Tes t 1 day Thu 5/ 25 /00 Thu 5/ 25 /00

2 TE R R A  P ublic  R eleas e Tes t  I 3 day s Tue 5/ 30 /00 Thu 6/ 1/ 00

3 D rop  5A .05++ I ns ta ll and Tes t 1 day Thu 6/ 8/ 00 Thu 6/ 8/ 00

4 TE R R A  P ublic  R eleas e Tes t  I I 5 day s Mon 6/ 12 /00 F ri 6/ 16 /00

5 D rop  5B  C O TS 17  day s Thu 6/ 1/ 00 F ri 6/ 23 /00

6 MO D I S  D at a V e rs ion ing 23  day s Tue 6/ 6/ 00 Thu 7/ 6/ 00

7 A S TE R  D at a V e rs ion ing 38  day s Tue 5/ 30 /00 Thu 7/ 20 /00

8 D rop  55 H a rdware  C om ple te 1 day F ri 7/ 14 /00 F ri 7/ 14 /00

9 D rop  5B  I ns t all and Tes t 25  day s Mon 6/ 26 /00 F ri 7/ 28 /00

10 MO D I S  P ublic  R e leas e 1 day F ri 7/ 7/ 00 F ri 7/ 7/ 00

11  A S TE R  P ublic  R eleas e 1 day F ri 7/ 21 /00 F ri 7/ 21 /00

12 D rop  5B  R egres s ion Tes t  I 5 day s Mon 7/ 31 /00 F ri 8/ 4/ 00

13 D rop  5B  R egres s ion Tes t  I I 5 day s Mon 9/ 25 /00 F ri 9/ 29 /00

14 D rop  55 Trans it ion 45  day s Mon 9/ 11 /00 F ri 11 /10/ 00

15 MO S S  Tes t 3 day s Tue 10 /17/ 00 Thu 10 /19/ 00

16 A Q U A  Mis s ion Tes t 2 day s W ed 10 /18/ 00 Thu 10 /19/ 00

17 R egres s ion Tes t  f or 55 5 day s Mon 11 /20/ 00 F ri 11 /24/ 00

18 A Q U A  launc h 1 day Thu 12 /21/ 00 Thu 12 /21/ 00

May J un J u l A ug S ep

2nd Q uarte r 3rd Q uarte r

EDC DAAC Overview Schedule



ECS Release 5B - New Mission CapabilityECS Release 5B - New Mission Capability

– Terra Production Capacity

• 1x for  L1 and 0.75x for Higher Level Production

– SSI&T Support for PM-1 (including production rules)

– Landsat 7 Floating Scene, Band and non-image product
subsetting

– 2-way interoperability with GDS for Product Search and 
Orders

– Enhanced Client Data Access (PSA’s, ECS Core, 
Integrated Browse)

– Operational Data Transition in Support of Software 
Releases
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