

MODIS Team Meeting Minutes

Minutes of the MODIS Team Meeting held on Tuesday August 15, 1995.

Action Items:

94. Provide a detailed (high fidelity) analysis of scatter in the scan cavity. The results would determine the need for PF near field scatter measurements vs scan angle. Assigned to Guenther 8/23/94 Preliminary results due 10/15/94. Final due 2/28/95. New due date 4/28/95 CLOSED 7/31/95

112. Analyze the ScMA optical design. Assigned to Waluschka 1/31/95. Due 2/ 7/95 CLOSED 8/15/95

113. Determine the best method to display a fixed pattern noise (herringbone, Spec 3.4.5.3.3). Assigned to Knight 8/15/95. Due 10/15/95.

Distribution:

✓ Richard Weber	Bruce Guenther	Larissa Graziani
✓ John Bauernschub	✓ George Daelemans	✓ Bob Martineau
Rosemary Vail	✓ Mitch Davis	✓ Bob Silva
Lisa Shears	✓ Ken Anderson	✓ Robert Kiwak
Mike Roberto	✓ Rick Sabatino	✓ Harvey Safren
✓ Gene Waluschka	✓ Cherie Congedo	✓ Ed Knight
✓ Bill Barnes	Jose Florez	✓ Harry Montgomery
✓ Les Thompson	✓ Gerry Godden	Marvin Maxwell
✓ John Bolton	✓ Sal Cicchelli	Bill Mocarsky
Pat Delosa		

The following items were distributed:

- 1) Weekly Status Report #202
- 2) SBRC Memos submission from week #194
- 3) Minutes of the previous team meeting

-