

GES DAAC Operations Status
Week ending Wednesday, 05/08/02 (Day 128)

Past Month

Date	Activity	Status
01/19-23	Network Security Reconfiguration	Nearly complete. Working final interface issue
03/11	LaRC request to reprocess PGE02B for June & March 2000	Complete (04/08)
04/01	MOSS 7	Complete.
04/15	LaRC request to reprocess PGE02B for Jan 02 – Feb 20, 2002	Original processing produced corrupted granules. Started early. Completed (04/29).
04/10	3 Additional 9940 drives being installed, and other misc fixes	Complete (04/10)
04/11	Oceans 6x Test	Successfully completed (4/13)
02/25	MCST Contingency via PDS	Completed (04/10)
04/25	SPG11 integration (Aqua platform)	Complete (04/08)
04/15	MOSS-7 Rerun on SPG11	Completed
04/22-26	Upgrade of IRIX on SPG10, SPG07, SPG01	Completed
04/22-26	Upgrade SPG10 RAID	Completed

Current Month

Date	Activity	Status
05/15	LaRC request to reprocess PGE02B for 40 selected days in March – Oct, 2000	Original processing produced corrupted granules. Started early In progress
05/01	Replace ICG01 (Ingest) Challenge XL with Origin 2000	Completed.
05/07-09	Combined Oceans 6x, MOSS-7, Sub sampler test	In progress
05/04	18 - AQUA Launch	

Upcoming Plans

Date	Work Planned	Status
February:	13 - Install Dashboard in OPS 20 - Install RAID for archive	Waiting for hardware for dashboard. Delayed until after SPG10 upgrade.
March:	06 - Install Spatial Sub Server in OPS	Delayed until 05/31
April:	01 - S4PM/Dprep	Delay until 04/30. In testing.
June	Oceans Collection 004 Reprocessing Push	June 2
On the Horizon	Solaris 8 Upgrade Silo IV integration	
October	Begin Collection 004 Reprocessing	

Release Notes for May 8, 2002 (128)

PGE	Patch ID	Delivery	Acceptance	Inspection	Cmd Line Run	Integration	Chaining	Promotion to OPS
Terra								
SDST Tk 3.0.1	Original	04/18/02	04/19/02	04/19/02	Awaiting to be used with next PGE	TBD	TBD	TBD
GdPGEo2 B 1.1	Original	05/07/02	05/07/02	In Progress	TBD	TBD	TBD	TBD
MoPGEo 3.3.2.0	Original	03/29/02	04/01/02	04/02/02	04/26/02	04/30/02	In Progress	TBD
Aqua								
MyPGEo 3.3.2.0	Original	04/02/02	04/18/02	04/18/02	Superseded by patch 050602112455	TBD	TBD	TBD
MyPGEo 3.3.2.0	050602112455	05/06/02	05/07/02	05/07/02	N/A	05/07/02	Waiting for ESDT installation	TBD