

EDC STATUS FOR ARCHIVE AND DISTRIBUTION

Receipt of Data from MODAPS

- TESS - EDC pulled 8 MODIS products via ftp
- Network rate ~500 kb/second
 - ▼ Network people believe this can be improved significantly with some minor configuration changes
- Successfully ingested MOD11_L2 into the archive after editing the .met file
- Other products were not able to be ingested at time of test
 - ▼ Still a problem with synchronizing ESDT's
- Full-up tests will be running after the SIPS interface is installed (Drop 5A)

EDC STATUS FOR ARCHIVE AND DISTRIBUTION

Data Distribution to Public

- Ordering will be via the V0 client
- Initially, distribution will be via ftp pull and 8 mm tape
 - ▼ CD distribution will be available after Drop 5B
 - ▼
- What products are to be released, when and who approves them?
- Data Visibility
 - ▼ With E CS , when valids are set for a product to be visible, it is visible to all
 - ▼ Other instruments will use hidden servers that are available for testing product, before they go public