

July 13 - July 19, 2001

Terra operations during the past week were nominal. MODIS is continuing to operate on the A-side electronics. The MODIS anomaly team is working towards a July 31 status presentation.

The past five proficiency passes with the Polar Ground Network have been successful since the bit sync was replaced at the Svalbard site.

Terra Plans:

During the next week, the ASTER Team will be at NASA Goddard Space Flight Center to correct the Shortwave Infrared (SWIR) temperature situation. The SWIR temperature is running higher than planned when its duty cycle is raised to 100 percent to avoid an initialization problem that was encountered shortly after launch.