

April 14 - 20, 2006

Terra spacecraft subsystems and instruments remain nominal.

Terra Automation Working Group met this week and continues progress on the new system. ESMO is coordinating a ASTER Direct Downlink (DDL) Test Plan Working Group.

