

GDAAC Notes for MODIS Technical Team Meeting (10/20/99)

WEEKLY HIGHLIGHTS:

- MOSS-3 Formal Run in progress
- MODAPS product inserts at DAAC going well in MOSS-3 formal run; 12 datatypes (Ocean, Atmosphere) being tested

WEEKLY PLAN:

- Complete for MOSS-3 Formal Test, including ingest of additional L2/3 products from MODAPS across SIPS interface
- Take delivery of DAP for PGE71 v2.0.4 from SDST
- Take delivery of test data for PGE03 v2.4.3 from SDST, proceed with full integration testing
- Continue to test alternate profile of PGE01 to accommodate split scans across L0 granule boundary

WORK IN PROGRESS AND FUTURE:

- Synchronization of MODAPS generated metadata with ECS baseline metadata for SIPS data products
- Selective push of only successfully tested data products from MODAPS may be necessary
- Resolve at-launch data volumes (i.e., daily ingest rates)

ECS-SYSTEM

STATUS: YELLOW

- Drop 5A.02+ in Ops, TS1, TS2 modes

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	Launch Ready	State	Notes
Ops	PGE01 v2.1.1	5/21/1999	5/27/1999	6/16/1999	6/17/1999	Expected	G	Launch Version
Ops	PGE02 v2.2.0	6/3/1999	6/21/1999	6/24/1999	9/27/1999	Expected	G	Launch Version
Ops	PGE03 v2.1.0	4/30/1999	6/23/1999	6/24/1999	7/12/1999	Expected	G	
Test	PGE03 v2.4.3	10/1/1999				Expected	Y	Complete test data needed to complete integration testing
Test	PGE71 v2.0.2	7/7/1999				Expected	Y	Informal testing only; Patch pending from SDST