

GDAAC Notes for MODIS Technical Team Meeting (11/4/99)

WEEKLY HIGHLIGHTS:

- PGE71 (L1A subsetter) integrated into ECS PDPS
- MOSS-3 clean up nearly complete

WEEKLY PLAN:

- Take delivery of patch for PGE03 v2.4.3 from SDST to fully check time stamp on ancillary data inputs
- Take delivery of ECS PDPS fix and continue integration testing of PGE03 (v2.4.3)
- Track ECS progress on Trouble Ticket for PDPS problem associated with running alternate profile of PGE01 to accommodate split scans across L0 granule boundary

WORK IN PROGRESS AND FUTURE:

- Synchronization of MODAPS generated metadata with ECS baseline metadata for SIPS data products

ECS-SYSTEM

STATUS: YELLOW

- Drop 5A.02+ in Ops, TS1, TS2 modes

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	Launch Ready	State	Notes
Ops	PGE01 v2.1.1	5/21/1999	5/27/1999	6/16/1999	6/17/1999	Expected	G	Launch Version
Ops	PGE02 v2.2.0	6/3/1999	6/21/1999	6/24/1999	9/27/1999	Expected	G	Launch Version
Ops	PGE03 v2.1.0	4/30/1999	6/23/1999	6/24/1999	7/12/1999	Expected	G	
Test	PGE03 v2.4.3	10/1/1999				Expected	Y	ECS PDPS fix needed to complete integration testing
Test	PGE71 v2.0.2	7/7/1999	11/2/1999			Expected	Y	DAP for v2.0.5 due 11/15/1999