

## GDAAC Notes for MODIS Technical Team Meeting (1/6/2000)

### WEEKLY HIGHLIGHTS:

- PGE03 v2.4.3 promoted to Ops
- J-day test complete

### WEEKLY PLAN:

- Plan and commence additional J-day like testing
- ECS Trouble Ticket for PDPS problem associated with running alternate profile of PGE01 to accommodate split scans across LO granule boundary (Processing Boundary Production Rule) reportedly fixed, testing underway

### WORK IN PROGRESS AND FUTURE:

- Systematically promote MODAPS data products into Operations after successful testing

### ECS-SYSTEM

**STATUS: YELLOW**

- Drop 5A.03 in Ops, TS 1, TS2 modes

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	Launch Ready	State	Notes
ops	PGE01 v2.1.1	5/21/1999	5/27/1999	6/16/1999	6/17/1999	Yes	G	
ops	PGE02 v2.2.0	6/3/1999	6/21/1999	6/24/1999	9/27/1999	Yes	G	
ops	PGE03 v2.4.3	10/11/1999	11/22/1999	11/29/1999	12/20/1999	Yes	G	
Ops	PGE71 v2.0.2	7/7/1999	11/2/1999	11/9/1999	12/17/1999	Yes	G	
Test	PGE02 v2.3.1	12/29/1999					Y	To be updated with v2.3.2
Test	PGE03 v2.4.5	1/5/2000				Post-launch	G	
Test	PGE71 v2.1.2	11/26/1999				Post-launch	G	