

## GDAAC Notes for MODIS Technical Team Meeting (1/13/2000)

### WEEKLY HIGHLIGHTS:

- First APID04 data ingested, DPREP processed and output products (attitude, ephemeris) sent to MODIS for analysis
- PGE01 being modified to run with EDOS attitude data (~ 2 week delay in FDS attitude data availability)

### WEEKLY PLAN:

- Continue to ingest APID04 data, run DPREP and transfer products to MODIS for analysis
- Ingest APID64 (science data) when available from EDOS, run DPREP-PGE01-PGE02, distribute output products to MODIS for analysis
- ECS Trouble Ticket for PDPS problem associated with running alternate profile of PGE01 to accommodate split scans across L0 granule boundary (Processing Boundary Production Rule) reportedly fixed, testing underway

### WORK IN PROGRESS AND FUTURE:

- Systematically promote MODAPS data products into Operations after successful testing

### ECS-SYSTEM

**STATUS: YELLOW**

- Drop 5A.03 in Ops, TS1, TS2 modes

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	Launch Ready	State	Notes
Ops	PGE01 v2.1.1	<b>5/21/1999</b>	<b>5/27/1999</b>	<b>6/16/1999</b>	<b>6/17/1999</b>	Yes	G	
Ops	PGE02 v2.2.0	<b>6/3/1999</b>	<b>6/21/1999</b>	<b>6/24/1999</b>	<b>9/27/1999</b>	Yes	G	
Ops	PGE03 v2.4.3	<b>10/1/1999</b>	<b>11/22/1999</b>	<b>11/29/1999</b>	<b>12/20/1999</b>	Yes	G	
Ops	PGE71 v2.0.2	<b>7/7/1999</b>	<b>11/2/1999</b>	<b>11/9/1999</b>	<b>12/17/1999</b>	Yes	G	
Test	PGE02 v2.3.2	<b>1/10/2000</b>					G	Integration in progress
Test	PGE03 v2.4.5	<b>1/5/2000</b>				Post-launch	G	Integration in progress
Test	PGE71 v2.1.2	<b>11/26/1999</b>				Post-launch	G	Need MAPI update for integration