

GDAAC Notes for MODIS Technical Team Meeting (1/21/2000)

WEEKLY HIGHLIGHTS:

- APID04 data ingested, DPREP processed and output products (attitude, ephemeris) sent to MODIS for analysis
- PGE01 successfully modified to run with EDOS attitude data (delay in FDS attitude data availability)

WEEKLY PLAN:

- Continue to ingest APID04 data, run DPREP and transfer products to MODIS for analysis
- Ingest APID64 (science data) when available from EDOS, run DPREP-PGE01-PGE02, distribute output products to MODIS for analysis
- ECS Trouble Ticket for PDPS problem associated with running alternate profile of PGE01 to accommodate split scans across L0 granule boundary (Processing Boundary Production Rule) reportedly fixed, test data identified, testing underway

WORK IN PROGRESS AND FUTURE:

- Systematically promote MODAPS data products into Operations after successful testing

ECS-SYSTEM

STATUS: YELLOW

- Drop 5A.03 in Ops, TS1, TS2 modes

Mode	PGE Name	Delivered	Integrated	Chained	Ops Ready	State	Notes
Ops	PGE01 v2.1.1	5/21/1999	5/27/1999	6/16/1999	6/17/1999	G	
Ops	PGE02 v2.2.0	6/3/1999	6/21/1999	6/24/1999	9/27/1999	G	
Ops	PGE03 v2.4.3	10/1/1999	11/22/1999	11/29/1999	12/20/1999	G	
Ops	PGE71 v2.0.2	7/7/1999	11/2/1999	11/9/1999	12/17/1999	G	
Test	PGE02 v2.3.2	1/10/2000	1/14/2000	1/18/2000		G	Promotion to OPS week of 1/24
Test	PGE03 v2.4.5	1/5/2000				G	Integration in progress
Test	PGE71 v2.1.2	11/26/1999				Y	Need MAPI update for integration; MAPI update on hold