Software & Data Management Plan

 Nature of algorithms, input data, output data, schedule, approach to satisfying software development standards, special requirements (e.g., field experiments), software testing plan, validation plan, software maintenance plan

• Draft	6/92
• Revision	6/93
• AM Final	6/94
• PM Final	6/95



Michael D. King

Science Computing Facility Plan

• SCF requirements, including hardware, software, and networking (within team & to EOS community)

• Draft	6/92
• AM Final	6/93
AM Revision	6/94
• PM Final	6/95



Data Processing Software

• Programs, test data, user's guide, operations guide, software version description

	<u>AM-1</u>	<u>PM-1</u>
 β version 	6/95	
• Version 1	7/96	12/97
• Version 2	7/97	12/98
• Version 3		12/99



Michael D. King

Calibration Plan

• Support development of unified calibration plan for MODIS Science Team

Software Review

• Annually

MODIS Team Meetings

Status Reports

- Monthly
- Quarterly
- Semi-annual



Michael D. King

Peer Review

Assumptions

- Important to have semi-formal review *prior* to algorithm development
- MODIS example likely to be adopted by EOS Project
- Annual review of Team Member algorithm development progress required of Team Leader
- Suggestions from peer review panel the most useful, and cheapest to implement, if made *early* in algorithm development process



Peer Review

Strawman Proposal

- Review be conducted in October 1992
- Each Discipline Group (Calibration, Land, Atmospheres, Ocean) be reviewed separately
- Review Panel make-up
 - At least one TM from each discipline group
 - One team member from each Facility or PI instrument on AM & PM spacecraft having common interests
 - 2 interdisciplinary investigators
 - 2 non-EOS remote sensing authorities

