Software & Data Management Plan

• Nature of algorithms, input data, output data, schedule, approach to satisfying software development standards, special requirements (e.g., field experiments), software testing plan, validation plan, software maintenance plan

• Draft	6/92
Revision	6/93
 AM Final 	6/94
• PM Final	6/95



Science Computing Facility Plan

• SCF requirements, including hardware, software, and networking (within team & to EOS community)

• Draft 6/92

• AM Final 6/93

• AM Revision 6/94

• PM Final 6/95



Data Processing Software

• Programs, test data, user's guide, operations guide, software version description

	<u>AM-1</u>	<u>PM-1</u>
• β version	6/95	
• Version 1	7/96	12/97
Version 2	7/97	12/98
Version 3		12/99



Calibration Plan

• Support development of unified calibration plan for MODIS Science Team

Software Review

Annually

MODIS Team Meetings

Status Reports

- Monthly
- Quarterly
- Semi-annual

