

MOCEAN SUMMARY

MODIS LOOKS GREAT

Algorithms - Are on schedule

Emergency Back-up Planning

Essential

August Test should include full end-end data flow demonstration

Allocations/Phasing

Ocean Products are in 3 chunks (SST, color, productivity)

Derive little benefit from eliminating products

Relief found in temporal coverage, resolution of coverage

MOCEAN cal/val needs are met with combination of above.

Need to address this as a team any further reductions

ATBD actions

Carder & Clark demonstrated equivalence between band ratios
derived from above vs below water technique

Brown & Minnett demonstrate ability to validate surface BT

MOBY, MOCE data is flowing

Greater coordination of validation with SIMBIOS, SeaWIFS

Revised val. plan Sept?

AOL validation plan progressing

Direct Broadcast

Major concern re: L2 software support should not be ST
ESDIS interface to world

ESDIS Review

T&E phase activities

Need further attention

Potential ship time/\$ issue