

NSIDC V1 SSIT Status. 10/17/97.

PGE 43. Daily snow cover.

Received August 29, 1997

SSIT complete.

Deferring metadata problems to V2.

PGE 44. Daily sea ice

Received October 8, 1997

Infusion testing underway.

PGE 45. 8 day gridded snow cover.

Received September 3, 1997

SSIT complete.

Also deferring metadata problem to V2.

Chained successfully with PGE 43.

PGE 47. 8 day gridded sea ice.

Not received.

NSIDC Data flow.

GSFC ships L2 snow & ice to NSIDC w/ L1b geolocation files.

GSFC ships L2G sinusoidal grid snow & ice.

NSIDC generates L3 polar and sinusoidal gridded products.

NSIDC archives and distributes L2, L3 polar and sinusoidal gridded products, but does not distribute or archive the L2G products, unless required.