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AGENDA

1.Major Data System Deliverables

- MODIS/HIRIS Commonality Document
-- A draft has been produced
-- Under review at GSFC and JPL
-- Draft to be delivered December 21

- MODIS/HIRIS Level-1 Functional Requirements Document
-- A near-final draft has been produced
-- Presently being finalized by GSFC and JPL
-- Draft to be delivered December 21

- MODIS Level-n Functional and Performance Requirements
-- Draft was delivered September 1988

- MODIS Operations Concept with Scenarios
-- Review draft was distributed December 9
-- Reviews have been received
-- Draft to be delivered December 21

- MODIS Systems Specification and Conceptual Design
-- Review draft was distributed December 13/14
-- Awaiting comments, which are due by December 16
-- Draft to be delivered December 21

2. Status of the MODIS Data System Study
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